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APPROVAL CODES:

AP-  APPROVED AS SUBMITTED

AC-  APPROVED AS CORRECTED

RR-  REVISE AND RESUBMIT,  MAKE CORRECTIONS NOTED

RJ-  REJECTED, DEVELOP REPLACEMENT

NR- SUBMITTAL NOT REQUIRED-RETURNED WITHOUT REVIEW                                                                      

IO - SUBMITTAL RECEIVED FOR INFORMATION ONLY

SI - SUBMIT SPECIFIED ITEM                                                                                                                                                                                              

01 00 73 19 Accident Prevention Plan X X

02 00 73 19 Accident Reports X

03 01 29 00 Schedule of Values X X

04 01 29 00 Construction Schedule X X

05 01 29 00 Revised Construction Schedules X

06 01 31 00 List of Subcontractors X X

07 01 31 00 Signature of Authority X X

08 01 33 00 Final Submittal Register X X

09 01 35 43 Environmental Protection Plan X X

10 01 35 43 Erosion and Sediment Control Plan X X

11 01 35 43 Copy of Project Permits and Inspection Logs X

12 01 40 00 Quality Control Plan X X

13 01 40 00 Preparatory and Initial Phase Checklists X

14 01 40 00 Weekly Quality Control Logs X

15 01 40 00 Registered Surveyor Qualificaitons X X X

16 01 50 00 Mobilization/Demobilization Plan X X

17 01 50 00 Hurricane and Severe Storm Plan X X

18 01 50 00 Temporary Site Facility Shop Drawings X X

19 01 77 00 Record Drawings X

20 01 77 00 As-Built Drawings X

21 01 77 00 Request For Inspection X X

PROJECT NAME: Dredged Material Management Area M-8 Construction CONTRACTOR: 

CONTRACTOR ACTION/SCHEDULE DATES

SECTION 00 73 19 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

SECTION 01 29 00 MEASUREMENT AND PAYMENT

SECTION 01 31 00 PROJECT MANAGEMENT AND COORDINATION

SECTION 01 33 00 SUBMITTAL PROCEDURES

TYPE ENGINEER ACTION

SECTION 01 35 43 ENVIRONMENTAL PROTECTION

SECTION 01 50 00 TEMPORARY FACILITIES AND CONTROLS

SECTION 01 40 00 CONTRACTOR QUALITY CONTROL

SECTION 01 78 00 PROJECT CLOSEOUT
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APPROVAL CODES:

AP-  APPROVED AS SUBMITTED

AC-  APPROVED AS CORRECTED

RR-  REVISE AND RESUBMIT,  MAKE CORRECTIONS NOTED

RJ-  REJECTED, DEVELOP REPLACEMENT

NR- SUBMITTAL NOT REQUIRED-RETURNED WITHOUT REVIEW                                                                      

IO - SUBMITTAL RECEIVED FOR INFORMATION ONLY

SI - SUBMIT SPECIFIED ITEM                                                                                                                                                                                              

PROJECT NAME: Dredged Material Management Area M-8 Construction CONTRACTOR: 

CONTRACTOR ACTION/SCHEDULE DATES

SECTION 00 73 19 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

TYPE ENGINEER ACTION

22 03 30 00 Cast-in-Place Concrete Materials and Mixture Design X X

23 03 30 00 Concrete Mix Materials X X

24 03 30 00 Concrete Curing Materials and Methods X X

25 03 30 00
Mass Concrete Temperature Monitoring Plan and Concrete 

Temperature Modeling (if required)
X X

26 03 30 00 Steel Reinforcement for Shop Drawings X X

27 03 30 00 Ancillary Materials X X

28 03 30 00 Concrete Testing Reports X

29 03 30 00 Notice Ready for Inspection X

30 31 10 00 Vegetative and Rubbish Disposal Verification X

31 31 23 00 Geotechnical Engineer and Testing Laboratory Credentials X X

32 31 23 00 Dewatering Plan X

33 31 23 00 Foundation Grading Plan X

34 31 23 00 Toe Drain Material Information X

35 31 23 00 Water Source for Dike Compaction X

36 32 23 00 Drainage Inlets and HDPE Drain Pipes X

37 31 23 00 Dike Construction Quality Control Tests and Measurements X

38 31 23 00 Pipe Bedding Compaction Tests X

39 31 23 00 Foundation Survey X

40 31 23 00 Pipe Invert Surveys X

41 31 23 00 Payment Surveys X

42 31 23 00 6-Inch and 10-Inch Pipe Inspection Video X

43 31 23 00 Aerial Photographs X

SECTION 31 10 00 SITE CLEARING AND GRUBBING

SECTION 31 23 00 DIKE AND EARTHWORK CONSTRUCTION

SECTION 03 30 00 CAST-IN-PLACE CONCRETE
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APPROVAL CODES:

AP-  APPROVED AS SUBMITTED

AC-  APPROVED AS CORRECTED

RR-  REVISE AND RESUBMIT,  MAKE CORRECTIONS NOTED

RJ-  REJECTED, DEVELOP REPLACEMENT

NR- SUBMITTAL NOT REQUIRED-RETURNED WITHOUT REVIEW                                                                      

IO - SUBMITTAL RECEIVED FOR INFORMATION ONLY

SI - SUBMIT SPECIFIED ITEM                                                                                                                                                                                              

PROJECT NAME: Dredged Material Management Area M-8 Construction CONTRACTOR: 

CONTRACTOR ACTION/SCHEDULE DATES

SECTION 00 73 19 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

TYPE ENGINEER ACTION

44 31 23 33 Trench Shoring Shop Drawings (if required) X

45 31 23 33 Backfill Compaction Testing X

46 32 92 19 Grass Establishment Plan X

47 32 92 19 Grassing Material Certificates X

48 32 92 19 Grass Watering and Maintenance Records X

49 33 05 61 Pre-Cast Plant Certification X

50 33 05 61 Product Information X

51 33 05 61 Drainage Structures Shop Drawings X

52 33 05 61 Results of Leak Test X

53 33 40 00 Epoxy Anchor Product Data X X

54 33 40 00 Neoprene Bearing Pad Data X X

55 33 40 00 Weir Shop Drawings X X

56 33 40 00 Walkway Shop Drawing X X

57 33 40 00 Weir Coating System X X

58 33 40 00 Welding Certification X X

59 33 40 00 Hardware Product Data X X

60 33 40 00 Aluminum Grating Product Data

61 33 40 00 Weir Fabricated Flap Valve Shop Drawings and Material Data X X

62 33 40 00 Fabricated Weir Lift Plan X X

63 33 40 00 Weir Board Product Data X X

64 33 40 00 Weir Neoprene Gasket Material and Adhesive X X

65 33 40 00 Weir Shop Inspection Notice X

66 33 40 00 Walkway Shop Inspection Notice X

67 33 40 00 Weir Coating Inspection Notice X

68 33 40 00 Weir Coating Inspection Report X

69 33 40 00 Certified Steel Mill Reports X

70 33 40 00 Certified Aluminum Mill Reports X

SECTION 31 23 33 TRENCHING AND SHORING FOR PIPE INSTALLATION

SECTION 32 92 19 GRASSING ESTABLISHMENT

SECTION 33 40 00 STEEL BOX WEIRS

SECTION 33 05 61 PRECAST CONCRETE MANHOLES AND INLETS
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APPROVAL CODES:

AP-  APPROVED AS SUBMITTED

AC-  APPROVED AS CORRECTED

RR-  REVISE AND RESUBMIT,  MAKE CORRECTIONS NOTED

RJ-  REJECTED, DEVELOP REPLACEMENT

NR- SUBMITTAL NOT REQUIRED-RETURNED WITHOUT REVIEW                                                                      

IO - SUBMITTAL RECEIVED FOR INFORMATION ONLY

SI - SUBMIT SPECIFIED ITEM                                                                                                                                                                                              

PROJECT NAME: Dredged Material Management Area M-8 Construction CONTRACTOR: 

CONTRACTOR ACTION/SCHEDULE DATES

SECTION 00 73 19 SAFETY AND OCCUPATIONAL HEALTH REQUIREMENTS

TYPE ENGINEER ACTION

71 33 46 00 HDPE Pipe Product Information X

72 33 46 00 HDPE Weir Pipe Shop Drawings X

73 33 46 00 Leak Testing Plan X

74 33 46 00 Results of Leak Test X

75 33 46 00 Open Cut Roadway Crossing Pipeline Installation Plan X X

76 33 05 61 Precast Plant Certification X

77 34 05 61 Product Information X

78 35 05 61 Shop Drawings X

79 36 05 61 Drainage Structures Shop Drawings X

80 34 71 00 Stabilization Material Supplier X

81 34 71 00 Compaction Control and Quality Control Tests X

82 35 42 37 Riprap Product Data X

83 35 42 37 Stone Test Results X

84 35 42 37 Filter Fabric Product Data X

85 40 05 61 Valve General Information X

SECTION 34 71 00 ROADWAY STABLIZATION

SECTION 33 46 00 WEIR HDPE DISCHARGE PIPE

SECTION 35 42 37 RIP-RAP SPLASH PAD

SECTION 33 05 61 PRECAST CONCRETE MANHOLES AND INLETS

SECTION 40 05 61 RESILIENT WEDGE GATE VALVE
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