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Purpose
Brief interested members of industry on the S-291 (IP-3) Contract and assist 
them in preparing their bid/proposal on the project, if they choose to do so.

Agenda
 HHD video

 Project overview / background and history

 Engineering overview S-291 (IP-3) – project implementation

 Contracting requirements – solicitation information

 Small business overview

 Construction considerations

 Site visit information
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 Lake Okeechobee is 
approximately 730 square miles

 Basin is over 5,600 square miles
 Average water depth is 9 feet
 One foot of rainfall runoff from 

the basin can result in a three to 
four foot rise of the lake

 During large flood events, water 
can flow into the lake much 
faster than it can be released

Lake 
Okeechobee

Herbert Hoover Dike Overview
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North Shore - 16 miles
South Shore - 68 miles

 Over 3,000 lives were lost by the 
1926 and 1928 hurricanes

 Significant economic impacts
 HHD first authorized in 1930
 Multiple authorizations

Congress Authorizes Herbert           
Hoover Dike in 1930
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143 miles of embankment 
around Lake Okeechobee 
 32 federal culverts
 5 spillway inlets
 5 spillway outlets
 9 navigation locks
 9 pump stations

No overflow capability

Built by hydraulic dredge 
and fill methods
 Not acceptable to today’s 

construction standards

Herbert Hoover Dike Today
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Culvert 
deterioration

Piping

Sinkhole

Internal erosion (seepage and piping)
 Through embankment

 Through foundation

Culvert structures
 Soil erosion into conduit

 Erosion/Piping around conduit 

Overwash/Overtopping
 Erosion of downstream slope

Dam Safety Action Classification 
(DSAC) Level 1- Assigned 2006

HHD Problems (Failure Modes)
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SAND CUT

N

Reach Boundary

Town/City

Port Mayaca

Okeechobee

Canal Point

Pahokee

Belle Glade
Lake Harbor

Clewiston

Lake
Okeechobee
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2
3

4
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Moore Haven

South Bay

Sand Cut
FISHEATING 
CREEK

Major Rehabilitation 
Report (MRR) 2000
 Reach 1 initial phase
 Cutoff wall constructed
Federal Water Control 
Structure Culverts 2011
 32 Federal Culverts within 

the entire HHD system
 Replacement or Removal

Dam Safety Modification 
Study (DSMS) 2016
 System-wide approach
 Risk reduction measures 

below tolerable guidelines
 Prioritize Implementation

Herbert Hoover Dike Solutions
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HHD Reach 1 Cutoff Wall

Approval from 2000 HHD Major 
Rehabilitation Report

Completed – 21.4 miles of cutoff wall 
installed between 2007 and 2013

Planned – Cutoff wall tie-ins to 3 
existing structures and 1 bridge with 
contract award in FY16 

Complete the continuous seepage 
barrier through Reach 1 providing the 
risk reduction benefits to the adjacent 
communities  

Reach 1 Cutoff Wall Status

Cutoff Wall Installation Complete

Cutoff Wall Gap Closures Planned
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Reach 1 Cutoff Wall Extension

Approval from 2015 HHD Major 
Rehabilitation Report Supplement 

Planned – 6.6 miles of cutoff wall 
installed with contract award in FY17 
and completion in 2020

Impact – Final embankment remediation 
project to complete repairs reducing 
risks to inundation Zone A

Complete the continuous seepage 
barrier through Inundation Zone A 
providing the risk reduction benefits to 
the adjacent communities and allow a 
recommendation for accreditation to 
FEMA for this area of HHD
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Cutoff Wall Construction

Trench Remix Deep (TRD)Cutter Soil Mixer (CSM)Hydromill

Three different contractor methods achieved the same 
performance criteria for completed cutoff wall in Reach 1
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HHD Culvert Replacements

Approval from 2011 HHD    
Culvert Letter Report

Water Control Structure (Culvert ) Status

Construction Contract Complete

Construction Contract Ongoing

Construction Contract Planned

Completed – 1 removal and 2 
replacements

Ongoing – 10 contracts with 18 
replacements completed by 2020

Planned – 6 contracts with 8 
replacements; 3 contracts with 3 
abandonments to be scheduled and  
completed by 2022

Complete repairs at the highest points of 
failure through the HHD system
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KEY

FY 2011 

FY 2012

FY 2013

FY 2014

FY 2015

FY 2016

FY 2017

FY 2018C-2 C-12A

2

C-8

C-13

C-5

C-5A

C-12

C-10

6

Water Control Structure (Culvert) 
Replacements - Construction 

Contract Awards

KI-2

KI-1

3

HP-6

HP-2

HP-3

C-10A
4

C-6

IP-3
IP-2

3

IP-1

C-1A

C-16

C-11

C-1

4

C-4A

C-3

2

HP-5

HP-1

2
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Culvert Replacement Phases

13

Culvert 5A (S-281) - FoundationCulvert 12 (S-275) - Excavation

Culvert 11 (S-269) - CompletionCulvert 13 (S-272) - Reconstruction
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OKEECHOBEE
BRIGHTON

SEMINOLE INDIAN
RESERVATION

CLEWISTON

LAKE HARBOR
SOUTH BAY

BELLE GLADE

LAKE
OKEECHOBEELAKEPORT

BUCKHEAD
RIDGE

PORT MAYACA

PAHOKEE

Fisheating Creek

MOORE HAVEN

Calooshatchee River

Risk Assessment – Analysis 
performed on 32 dam segments 
within the 7 common inundation 
zones to identify and prioritize 
remediation

Modification Report – DSMR is 
being reviewed with report 
approval in August 2016

Impact – Final measures to 
reduce the risks for the entire 
system around the lake 
 Recommendation for FEMA 

accreditation by inundation 
zone to begin in 2016

 Construction project 
implementation in 2019

 Opportunity to begin 
regulation schedule study
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Dam Safety Modification Study
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Dam Safety Modification Report

15

Draft DSMR Tentatively Selected Plan

Cutoff Wall Locations
Embankment Armoring Locations
Embankment Flood Wall Locations

Common Inundation Zone B
 24.5 miles of cutoff wall

Common Inundation Zone C
 4.1 miles of cutoff wall
 HP bridge abutment armoring

Common Inundation Zone D
 S-71 embankment flood wall
 S-72 embankment flood wall

Tentatively Selected Plan 
(TSP)

Approval by USACE Dam 
Safety Officer Required

Cutoff Wall
Armoring

Flood Wall
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Water Control Structures (Culverts)
 Southern part of HHD completed by 2020
 Northern part of HHD completed by 2022 

Reach 1 Cutoff Wall Gap Closure
 Construction from 2016 to 2018

Reach 1 Cutoff Wall Extension
 Construction from 2017 to 2020 

Dam Safety Modification Report (DSMR)
 Final EIS public review scheduled for July 2016
 DSMR approval scheduled for August 2016
 Construction start in 2019 with expected completion 

by 2025 (prioritization and funding dependent)

Implementation Timeline
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Questions?
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Vicinity Map
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IP-3
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Current Configuration
 Completed in 1959
 Purpose: Flood damage 

reduction & irrigation.
 Two 8 ft CMP
 Slipped line with 6 ft CMP 

in 2002
 Flap gate control Lakeside
 Slide gate Control Landside
 Invert: 5.8 ft NAVD88

Proposed Configuration
 Two 7ft by 7 ft Concrete 

Box Culvert
 Slide flap comb gate on 

lakeside
 Dual leaf gates on landside
 Invert: 7 ft NAVD88
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IP-3 Existing Conditions
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IP-3 Cofferdam
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IP-3 Excavation Pit
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IP-3 Structures X-sections
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IP-3 Site Plan Part 1
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IP-3 Site Plan Part 2
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IP-3 Demo &
Abandonment Plan
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IP-3 Demo & 
Abandonment Details 
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IP-3 Demo &
Abandonment Details 
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IP-3 Final Site Plan
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IP-3 Structural Plan & Profile
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IP-3 Headwall Details
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Questions?
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Herbert Hoover Dike 
Rehabilitation Structure IP-3

Contracting Overview

Claurice Dingle
Contract Specialist

1
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Contracting Process

 Solicitation issued (typically 30 Calendar days)
 Proposals received
 Evaluations conducted
 Award (typically within 60 calendar days after 

receipt of proposals)
 Debriefings conducted
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Procurement Strategy

 Best Value Continuum
►Award will be made based on the best overall 

(best value) proposal that is deemed the most 
beneficial to the Government, with appropriate 
consideration given to the evaluation factors

►To receive consideration for award, a rating of 
no less that “Acceptable” must be achieved 
for the technical merit factor.
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Best Value Continuum

 Permits tradeoffs between cost/price and non-
cost factors

 Allows the Government to award to other than 
the lowest priced proposal

 Be aware, award may not necessarily be made 
to the lowest price offeror or the most highly 
rated offeror
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Technical Factors

 Examples:
►Technical Approach of the offeror
►Management capabilities of the offeror
►Key personnel qualifications
►Specialized Experience

Note: Technical Factors and sub-factors are 
listed within each solicitation as well as the 
importance of each.
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Other Factors

 Past Performance
►Evaluated for relevancy and performance, 

ending with a confidence assigned
 Small Business Participation
 Price

►Evaluated to be fair and reasonable

Note: Each Factor is listed in each solicitation 
as well as the level of importance of each.



SMALL BUSINESS PARTICIPATION
Beth Myers, Deputy Small Business
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SMALL BUSINESS OPPORTUNITIES
FAR 19.201 – Government policy
(a) It is the policy of the Government to provide maximum practicable 
opportunities in its acquisitions to small business, veteran-owned small 
business, service-disabled veteran-owned small business, HUBZone small 
business, small disadvantaged business, and women-owned small business 
concerns. Such concerns must also have the maximum practicable 
opportunity to participate as subcontractors in the contracts awarded by any 
executive agency, consistent with efficient contract performance. 

 Small Business Participation 
 Subcontracting Plan (Large Business concerns only)

FAR  19.701 “Subcontract”
Any agreement (other than one involving an employer-employee 
relationship) entered into by a Government prime contractor or 
subcontractor calling for supplies and/or services required for 
performance of the contract/or subcontract.

2
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SMALL BUSINESS PARTICIPATION
Factor 3: Small Business Participation 

• All offerors both other than small and small businesses will be evaluated 
on the extent of the planned participation of U.S. Small businesses in the 
performance of this acquisition and past performance of the offeror in 
complying with the requirements of the clauses FAR 52.219-8, Utilization of 
Small Business Concerns and 52.219-9, Small Business Subcontracting 
Plan. 

• Small participation goals shall be incorporated into the proposal for  
other than small and small business concerns. 

• There are two subfactors under this factor and they are not rated 
separately:  

1. Proposed Small Business Participation Plan
2. Past Utilization of Small Business Concerns

3
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SMALL BUSINESS/SUB-CONTRACTING
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SUBCONTRACTING PLAN SMALL BUSINESS 
PARTICIPATION

Plan is pass/fail based on the 
criteria IAW the solicitation 

Evaluates overall SB(all 
categories) participation and is 
a rated evaluation factor

Requires 11 items in 
accordance with FAR 19.704
and 52.219-9 

Requires evaluation of extent 
to which offerors identify & 
commit to SB and is separate 
from the subcontracting plan 

Based on total subcontracted 
dollars

Based on total value of the 
acquisition

Does not apply to Small 
Business concerns

Applies to Small Business 
concerns



SMALL BUSINESS PARTICIPATION
SUBFACTOR 1 - Proposed Small Business Participation Plan

• All offerors (both other than small and small) shall submit a Small Business 
Participation Plan(SBPP) using the template found at Attachment (4).  A 
minimum Small Business Participation goal of 20% of Total Contract Value has 
been assigned to this procurement. 

- Large businesses primes may achieve the small business participation 
goals through subcontracting to small businesses. 

- Small business primes may achieve small business participation goals 
through their own performance/participation as a prime and also through 
subcontracting to other small businesses. 

5
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SMALL BUSINESS PARTICIPATION
SUBFACTOR 1 - Proposed Small Business Participation Plan
Small Business Participation Plans (from other than small and small businesses) will be evaluated on the basis of: 

• The extent to which such firms, as defined in FAR Part 19, are specifically identified in the proposal;

• Identification of the complexity and variety of the work small business firms are to perform;

• The extent (ie. length of and formality considerations) of demonstrated commitment to use such firms 
(enforceable commitments (JV, MP or written teaming agreements) will be considered more favorably than  non-
enforceable ones; refer to Attachment 4;

• The extent of participation of Prime offerors(both large and small)  and small business subcontractors in terms of 
the total value of the acquisition vs the large business participation percentage;   

• The extent to which the offeror meets or exceeds the suggested socioeconomic category goals. These goals are 
a percentage of the value of the total acquisition.  A minimum Total Small Business Participation goal 
of 20% of the total contract value is assigned to this acquisition.

In addition to the minimum Small Business Participation goal of 20% of the TOTAL contract value, the following 
goals are SUGGESTED for the individual socioeconomic categories and determined to be reasonable based on 
market research for this requirement.  Goals are based on % of TOTAL contract value:

{3%} Small Disadvantaged Business   
{3%} Woman-Owned Small Business (WOSB) 
{3%} Historically Underutilized Zone (HUB Zone) Small Business
{2%} Veteran Owned Small Business (VOSB)
{1%} Service Disabled Veteran Owned Small Business (SDVOSB)

6
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SMALL BUSINESS PARTICIPATION
(1) Check the applicable size and categories for the PRIME offeror -- Check all applicable boxes:

{  } Large Prime 
OR

{  } Small Business Prime; also categorized as a 
{  } Small Disadvantaged Business
{  } Woman-Owned Small Business
{  } HUB Zone Small Business
{  } Veteran Owned Small Business 
{  } Service Disabled Veteran Owned Small Business

(2) Percentage of Total Contract Dollars/Price 
(a) Total Contract Value: (Include options, etc) $___________
(b) Dollar Value of your participation as a Prime Contractor: $__________
(c) Submit the total combined percentage (must equal 100%) and dollars(must equal total 

contract value( 2(a)) of work to be performed by both large and small  businesses (include the 
percentage of work to be performed both by Prime and Subcontractors): Example: If Prime proposes a 
price of $1,000,000 (including all options), and small  business(es) will provide $250,000 in 
services/supplies as a prime or subcontractor,  the % planned for small businesses is 25%; and 75% for 
large business equaling 100%. 
Total percentage planned for Large Business(es)  _______%   = $ _________
Total Percentage planned for Small Business(es)  _______ %   = $__________
Total of both large and small  business                    100%         = $ __________
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SMALL BUSINESS PARTICIPATION
(3) Indicate the total percentage of participation to be performed by each type of small business. The 
percentage of work performed by Small Businesses that qualify in multiple small business categories 
may be counted in each category:

NOTE! SDVOSBs are automatically VOSBs; however VOSBs are not automatically SDVOSBs.

Dollar Value and Percentage of Total Contract Value of Subcontracts Planned For:

Dollar Percentage of Total
Value Contract Value

Small Disadvantaged $________ %_________
Woman-Owned Small $________ %_________
HUB Zone Small $________ %_________
Veteran Owned Small $________ %_________
Service Disabled Veteran $________ %_________
Owned Small

8
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SMALL BUSINESS PARTICIPATION
(4)  List principle supplies/services to be performed by Small Businesses:
Example:  If a Small Business qualifies also as a WOSB and a SDVOSB, and you can add them to each category below in    
which they qualify.

Name of Company Identify Type of Service/Supply
Large:
Small:
Small Disadvantage: 
Women-Owned Small:
HUB Zone Small:
Veteran Owned Small:
Service Disabled Veteran Owned Small:

(5) Describe the extent of commitment to use each of the identified small business.  Offerors do not need to submit copies of   
commitment instruments in their proposals.  Rather, identify what types of commitments are in place with each company —
i.e. a written contract, letter of commitment, verbal agreement, joint venture, mentor-protégé agreement, including how 
long agreement in place.

ADDITIONAL IMPORTANT NOTE FOR LARGE BUSINESSES ONLY

Small Business Sub-Contracting Plans (FAR 52.219-9) 

Separate from the Small Business Participation Plan, large business offerors must also submit a Subcontracting Plan (Individual 
Contract Plan) meeting the requirements of FAR 52.219-9 and DFARS 252.219-7003.  Large businesses will not be eligible for 
award if they fail to submit an acceptable Subcontracting Plan. Subcontracting Plans shall reflect and be consistent with the
commitments offered in the Small Business Participation Plan. In accordance with DFARS 215.304(c), when an evaluation 
assesses the extent that small businesses are specifically identified in proposals, the small businesses considered in the 
evaluation shall be listed in any subcontracting plan submitted.

Subcontracting plans must be submitted in Volume 4 Pricing with Price Related Information.
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SMALL BUSINESS PARTICIPATION
SUBFACTOR 2 - Past Utilization of Small Business Concerns

• Applies to all offerors regardless of size 

• Evaluated by assessing its records/information complying with  FAR 52.219-8, Utilization of 
Small Business Concerns  (see attachment 6)

• All large business offerors, previous compliance with FAR 52.219-9, Small Business 
Subcontracting Plan.   (ISRs, PIPRS, etc)

• The extent the offeror documented obstacles in meeting goals or shows evidence of 
good faith effort. 

• No contract w/FAR 52.219-8, Evaluation of Small Business Participation  based solely on 
the offeror’s proposed small business participation plan for this contract. 

• The Government may use information supplied by the offeror and information obtained 
from other sources to evaluate past utilization of small business concerns.
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SMALL BUSINESS PARTICIPATION

Top 6 Mistakes 
•Past utilization information(ISR) is not marked final or  80% 
complete details provided. 
•Submits HUBzone firms that are not SBA certified HUBzone.
•Verification of firm size.   
•Lack of documentation regarding obstacles in meeting 
goals or evidence of good faith effort on ISR Reports.
•Does not support proposed goals. 
•No statement if never held Federal Contract w/FAR  
52.219-8

11
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SMALL BUSINESS/SUB-CONTRACTING
Potential Opportunities exist for:

– General earthwork 
– Site work
– Material hauling and handling
– Finishing work
– Surveying
– Electrical
– Grassing
– Environmental Monitoring
– Material Testing
– Supplies (armoring stone, concrete, steel, concrete)
– Road work
– Dewatering 

12
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LOOKING FOR OPPORTUNITIES 
IN ALL THE RIGHT PLACES

System for Award Management 
www.sam.gov

Dynamic Small Business Search
http://dsbs.sba.gov/dsbs/search/dsp_dsbs.cfm
SB firms keep profile current w/bonding, 
past performance, and capabilities

LB/prime contractors can use many filters to locate 
SDB, HUBZone, WOSB, SDVOSB specific firms and their 
location

FEDBIZOpps
www.fbo.gov
 SB firms register as an interested party for the solicitation

BUILDING STRONG®13



Dynamic Small Business Systems(DSBS) 
ALERT!  

• DSBS Link from SAM is down for 6 weeks       
• Will take 6 weeks for fix to be implemented
• In the meantime…………………….
• SB firms update your SBA Supplemental Pages(profile) via SBA's 

general log in system(GLS)
• Go to https://eweb.sba.gov/gls/dsp_login.cfm 

Register and set up an account in GLS system if not registered.  
In GLS, request access to PRO-NET/DSBS and click SBA Supplemental 
Pages. Once you are granted access to PRO-NET/DSBS you can then 
click this link to update your SBA Supplemental Pages in DSBS. 
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CONTACT INFORMATION
Beth Myers, Deputy for Small Business

(904) 232-1150
elizabeth.r.myers@usace.army.mil

Florida Procurement Technical Assistance Center
http://www.fptac.org/contactus.htm

Jacksonville District WebPages
www.saj.usace.army.mil 

How do I contact Small Business?
FY2016 Forecast

Frequently Asked Questions 

15
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Content 

2

 Typical General Requirements 
 Typical Safety Requirements 
 Typical Quality Control Requirements
 Typical Schedule Requirements
 Typical Regulatory Requirements
 Typical challenges

The objective of this presentation is to provide an overview of typical contract 
requirements not to establish them. Contractors are always encouraged to read contract 
documents.
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Typical General Requirements

 Read and understand your Contract 
Documents (Plans, Specs, Safety Manual, 
Codes, and Standards) 

 Contractors should normally anticipate 
submission of preconstruction submittals after 
Notice to proceed (NTP)

 Regularly, the contract defines required 
meetings

3
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Typical Safety Requirements

 Contractors are typically required to submit for 
Government approval an Accident Prevention 
Plan “APP” prior to commencement of work

 APP is a living document and usually needs to 
be updated periodically

 Contractors are typically required to follow the 
EM-385-1-1 Safety Manual or OSHA Standards, 
whichever is more stringent

 Normally, the EM-385-1-1 Safety manual is a 
contract document. 
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Typical Safety Requirements

 Contractors are normally required to develop 
and submit for Government approval Activity 
Hazard Analyses (AHA) for each  Definable 
Feature of Work (DFOW) as minimum

 The contract usually defines key personnel that 
need to be incorporated into the Safety team

 Safety personnel typically need to be submitted 
for Government approval

 Cranes normally require specific documentation 
before they can be utilized. 
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Typical Quality Control Requirements

 Contractors are typically required to submit for 
Government approval a Contractor Quality 
Control Plan “CQC Plan” prior to 
commencement of work

 Contractors are usually required by contract to 
implement the 3 Phase Quality Control System 
to all Definable Features of Work (DFOWs) as a 
minimum

6
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Typical Quality Control Requirements

 Typically, the work cannot begin for a DFOW 
until the preparatory phase has been completed 
and all required documents to include submittals 
and AHA for that DFOW are approved 

 Usually, QC personnel need to be submitted for 
Government approval
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Typical Schedule Requirements

 The schedule is normally required to comply with 
specific requirements as identified in the contract 
specifications

 The schedule is typically required to be uploaded 
into the Resident Management System (RMS)

 Contractors are usually required to submit an 
Initial Project Schedule (IPS) in Primavera 
Software (P6)

 The Schedule of Values (SOV) submittal is 
typically required to be submitted along with the 
IPS

8
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Typical Regulatory Requirements

 Contractors are normally required to submit for 
Government approval an Environmental Protection 
Plan “EPP” prior to commencement of work

 Generally, the contract defines key personnel that 
need to be incorporated into EPP

 Usually, EP personnel need to be submitted for 
Government approval

 Typically, the contract defines monitoring 
frequencies for different species

 Usually, the contract requires summary reports 
and weekly reports for turbidity monitoring 

9



BUILDING STRONG

Trusted Partners Delivering Value, Today and Tomorrow

Typical Challenges

 Dewatering System
 Bypass Pumping System
 Long lead items
 Off-site fabrications
 Quality Control of specialized DFOWs that 

require substantial Subcontractor 
involvement
 Managing Construction Schedule including 

3-phase system and submittals
10
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