TITLE: [Aviat Networks Design - Microwave Tower Communications Equipment
JOB NAME:
LOCATION: SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:
CONTRACTOR SCHEDULE | CONTRACTOR
DATES ACTION APPROVING AUTHORITY
(@] () (c) (d) (e) (f) (9) (h) (i) [0) (k) (1) (m) (n) (0) ()] () (1
Mailed To
Date FWD CONTR/
Classificati to APPR/ Date |Date RCD Date RCD
Acti on: GOVT Approval [ Material Auth Date | FWD To From From
vity | Trans- Specification SD or AJE Needed | Needed | Action| Date Of | RCD From] Other Other | Action| Date Of APPR
Line # |mittal # Section # Submittal Description Item Submitted Paragraph #[ Revwr Submit By By Code | Action CONTR Revwr Revwr [ Code | Action | Authority Remarks
1] 013300 01 [Preconstruction Submittals Submittal Register 19 G
DC Power Plant Distribution
2 338164 02 [Shop Drawings Administration System and 14
Configuration Diagram
3 338164 03 [Product Data Compliance Submittals 14
4 3381 64 03 |Product Data DC termination metal corrosion inhibitor 14
compound material specification sheets
5 338164 03 |Product Data Insul_a_tlon_ (heat shrink tubing) materials 14
specifications sheets
6 3381 64 03 |Product Data Ident_lf_lcat_lon (tape / labeling) material 14
specification sheets
7| 338164 03 [Product Data Pers_o_nal protection equipment 14
specifications sheets
8 338164 03 [Product Data Material Safety Data Sheets 14
9 338164 03 [Product Data Battery Plant Record Data Report 14
10 338164 03 [Product Data Battery cabling 14
11 338164 03 [Product Data Distribution Cabling 14
DC Power Plant (-48VDC GMT panel
12 338164 03 [Product Data and +12VDC CB panel) - Rack 14
Distribution
13 338164 03 [Product Data DC Power System Documentation 11
14 338164 03 [Product Data DC Power System Documentation 14
15 338164 03 [Product Data DC Power System Documentation 14
16 338164 05 [Design Data DC Power System Cabling 14
17 338164 06 [Test Reports DC Power System Testing 14
18 338164 06 |Test Reports Battery Plant Delivery Inspection Plan 14
and Report
19 338164 06 |Test Reports Battery Plant Acceptance Test Plan and 14
Data Sheet
20 338164 06 |Test Reports Battery Plant Baseline Test Plan and 14
Data Sheet
21 338164 06 [Test Reports Battery Plant Record Data Report 14
22 338164 07 |Certificates CenliiEEtEm & i el 15
qualifications
23 338164 10 |Operation and Maintenance Data ioeded Bat_tery P_Iant PIHTITEDS) 14
system configuration book
24 338164 10 |Operation and Maintenance Data I l_:‘ower_ (PR (Pl Ssite 14
configuration book
25| 3381 64 11 [Closeout Submittals DC Power System Final Acceptance 1.4
26 338164 11 |Closeout Submittals PG Gt SIHAT, e i 14
acceptance schedule notification
27| 338164 11 |Closeout Submittals CFAT Results 1.4
28 338164 11 |Closeout Submittals DC Power Plant Start-up Test Plan 14
29 338164 11 [Closeout Submittals DC Power Plant Functional Test Plan 1.4
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30 338164 11 |Closeout Submittals pe Power Plant Final Acceptance Test , 4
31 338164 11 |Closeout Submittals Customer Factory Acceptance Test 14
32 338164 11 |Closeout Submittals Customer Factory Acceptance Test 14
33 338164 11 [Closeout Submittals IFLSlt] e, @I e 1.4
commissioning
34 338164 11 |Closeout Submittals Customer Field Installation Acceptance |1.4
35 338164 11 |Closeout Submittals Customer Field Installation Acceptance |1.4
36 338164 11 |Closeout Submittals Customer Field Installation Acceptance |1.4
37 338164 11 |Closeout Submittals Customer Field Installation Acceptance |1.4
38| 338164 11 [Closeout Submittals As-Built Final Documentation Manual 1.4
39 338164 11 |Closeout Submittals DC Power Plant Spares Kit 14
40 338312 01 |Preconstruction Submittals Work Breakdown Structure 1.6
41 338312 01 |Preconstruction Submittals Phased Schedule 1.6
42 338312 01 |Preconstruction Submittals Phased Schedule 1.6
43 338312 01 |Preconstruction Submittals Microwave Communication System 1.6
Task Schedule
44 338312 01 |Preconstruction Submittals Microwave Communication System 1.6
Task Schedule
45 338312 02 |Shop Drawings Microwave Detailed Shop Drawings 1.6
48] 338312 02 |shop Drawings Antenna System Detailed Shop 16
Drawings
Grounding and Bonding Detailed Shop
47| 338312 02 [Shop Drawings Drawing for Microwave and Antenna 16
Systems
48 338312 02 |Shop Drawings DC Power System Detailed Shop 16
Drawings
29 338312 02 |Shop Drawings Shop drawings for all systems and sub- 16
systems
50 338312 02 |Shop Drawings Floor plans and wall mounting 16
elevations
51 338312 03 |Product Data Equipment data and specification 16
sheets
52 338312 03 [Product Data Shelter Furnishings 16
53 338312 05 [Design Data Design-build documentation 16
54 338312 05 |Design Data IT Asss_et Management and Values 16
Analysis data
55 338312 05 |Design Data Antenna requirements to support the 16
tower Manufacturer
56 338312 05 [Design Data Antenna mount P.E. submittal 16
57 338312 05 |Design Data ;r;ﬁ):sed/New System Configuration 16
58 338312 05 |Design Data Networ_k Management System (NMS) 16
Execution Plan
59 338312 05 |Design Data Microwave Equipment and Alarm 16
Monitoring Plan
60 338312 05 |Design Data Moore Haven existing site equipment 16
reconfiguration and relocation plan
61 338312 05 [Design Data Cable schedules 16
62 338312 05 |Design Data Sales Order Summary Sheets (SOS) 1.6
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63 338312 05 |Design Data Construction and manufacturing 16
schedule
64 338312 05 [Design Data Site construction drawings 16
65 338312 05 [Design Data T1/VF/IP plans 16
66 338312 05 [Design Data Signal Block Diagrams (SBD) 16
67 338312 05 [Design Data Rack Profiles (RP) 16
68 338312 05 [Design Data Equipment List (EL) 16
69 338312 05 [Design Data Equipment Wiring (EW) 16
70 338312 05 [Design Data Inter-rack Wiring (IW) 16
71 338312 06 |Test Reports SFAT Plan 1.6
72 338312 06 |Test Reports Voice orderwire system field test plan 1.6
Field alignment, turn-up and
73 338312 06 [Test Reports commissioning - plans and field test 16
data reports
74 338312 06 |Test Reports Acceptance test and quality assurance 16
plans
75 338312 06 [Test Reports Final Acceptance Test Plan 16
76 338312 06 [Test Reports Documented test plans 16
Field installer and technician
77 338312 07 [Certificates qualifications and experience 16
documentation
78 338312 10 |Operation and Maintenance Data Equipment installation and maintenance 16
manuals
X Communications Systems activation,
79 338312 11 |Closeout Submittals acceptance, and Cut-Over Plan Report 1.6
80 338312 11 |Closeout Submittals Network Management System Design, |, ¢
Configuration and Test Plans
81 338312 11 |Closeout Submittals SFWMD change control process 16
coordination documentation
82 338312 11 |Closeout Submittals As-Built Documentation Manual 1.6
83 338312 11 |Closeout Submittals ’;gr']"sa“o”' Acceptance, and Cut-over |, ¢
84 338317.12 03 [Product Data Catalog data and illustrations 14
85 338317.12 03 |Product Data Coating / corrosion prevention process |, ,
and material data sheets
86 338317.12 03 [Product Data Alternate products 14
87 338317.12 02 [Shop Drawings Llce_nsed microwave antennas mounting|, ,
Design package
88 338317.12 02 [Shop Drawings Tower elevation drawings 14
89 338317.12 02 |Shop Drawings Drawmgs that detail each antenna 14
mounting sub-system attachment
90 338317.12 02 |Shop Drawings (ARSI SysiEim DEETSE S 14
Drawings
C43 District Field Office Antenna
91 338317.12 02 [Shop Drawings System grounding and Bonding Detailed|1.4
Shop Drawings
92 33831712 05 |Design Data St_ructural calculations for Licensed 14
microwave antennas
93 338317.12 06 [Test Reports Antenna system test and alignment 33
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338317.12 07 |certificates (IS SysE IS ElEr e 15
Technician Qualifications

338317.12 11 |Closeout Submittals As-built documentation 3.3
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