TITLE: [SFWMD Bid Package 3
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LOCATION: SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:
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Mailed To
Date FWD CONTR/
Classificati to APPR/ Date |Date RCD Date RCD
Acti on: GOVT Approval [ Material Auth Date | FWD To From From
vity | Trans- Specification SD or AJE Needed | Needed | Action| Date Of | RCD From] Other Other | Action| Date Of APPR
Line # |mittal # Section # Submittal Description Item Submitted Paragraph #[ Revwr Submit By By Code | Action CONTR Revwr Revwr [ Code | Action | Authority Remarks
1] 0111 00 01 |Preconstruction Submittals Embankment Protection Plan 1.4
2 011100 01 [Preconstruction Submittals Construction Sequence 1.9.2
3 013216 01 |Preconstruction Submittals Cost Loaded Schedule 11
4 013234 01 |Preconstruction Submittals Video 31
5 013234 01 [Preconstruction Submittals Photographs 3.2
6 013526 01 [Preconstruction Submittals Accident Prevention Plan (APP) 17
7 013526 06 [Test Reports Notifications and Reports 1.12
8 013526 06 [Test Reports Accident Reports 1.12.2
9| 013526 06 |Test Reports LHE Inspection Reports 1.12.3
10 013526 07 [Certificates Crane Operators/Riggers 1.6.1.7
11] 0135 26 07 |Certificates Standard Lift Plan 1.7.2.2
12 013526 07 |Certificates Critical Lift Plan 1.7.23
13 013526 07 |Certificates ?HaEzérF‘,’)"“s ey CECFAgEn || 5aq
14 013526 07 |certificates ?HaEzérF‘,’)"“s (=Y Conlel FEEEm ||
15 013526 07 |certificates ?HaEzérF‘,’)"“s (=Y ol FEEEm || 4
16 013526 07 [Certificates Activity Hazard Analysis (AHA) 1.8
17 013526 07 [Certificates Confined Space Entry Permit 191
18] 0135 26 07 |Certificates Hot Work Permit 1.9.1
19 0135 26 07 |Certificates License Certificates 1.14
20 013526 07 |certificates gﬁ:i;graphy Opp2EE HEME Weik |l anq
21 013526 07 |certificates m’:ﬁg\igauge OIS PR || aan
22 013526 07 |Certificates g:ﬁ;:g:&fgf;hanimd Equipment |5 ¢ 5
23 013544 01 [Preconstruction Submittals Verification (Photos) Part 3
24 013544 02 [Shop Drawings Manatee Barrier Part 2
25 013544 02 [Shop Drawings Manatee Barrier Part 3
26 013544 02 [Shop Drawings Manatee Barrier Part 3
27 013544 02 [Shop Drawings Manatee Signs Part 2
28 013544 02 [Shop Drawings Boater Warning Signs Part 2
29 014327 06 [Test Reports Equipment Vibration 16
30| 014327 06 |Test Reports Layout Drawing 1.6
31 014327 06 [Test Reports Laser Alignment 16
32 01 45 00.00 10 01 [Preconstruction Submittals Letter of Authority 3.21

Page 1 of 51



TITLE: [SFWMD Bid Package 3
JOB NAME:
LOCATION: SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:
CONTRAC;SSEECHEDULE CO’:L?IA(;:JOR APPROVING AUTHORITY
(@] () (c) (d) (e) (f) (9) (h) (i) (i) (k) (1) (m) (n) (0) (p) () (1)

33 01 45 00.00 10 01 [Preconstruction Submittals Letters of Authority 3.2
34 01 45 00.00 10 01 [Preconstruction Submittals Quality Control Resumes 3.2
35 01 45 00.00 10 01 [Preconstruction Submittals Quality Control Resumes 3.21
36 01 45 00.00 10 01 [Preconstruction Submittals Contractor's Organization Chart 3.2
37 01 45 00.00 10 01 |Preconstruction Submittals (Ccoglcrapc)lorls Quality Control Plan 32
38 01 45 00.00 10 01 [Preconstruction Submittals Inspection Test Plan (ITP) Log 3.10.1.8
39 01 45 00.00 10 01 [Preconstruction Submittals Inspection Test Plan (ITP) Log 3.10.1.8
40 01 45 00.00 10 01 |Preconstruction Submittals Work Plans 3.23
41 01 45 00.00 10 01 |Preconstruction Submittals Work Plans 3.6
42 01 45 00.00 10 01 |Preconstruction Submittals Work Plans 3.6
43 01 45 00.00 10 01 |Preconstruction Submittals Work Plans 3.6
44 01 45 00.00 10 01 |Preconstruction Submittals Work Plans 371
45 01 45 00.00 10 01 |Preconstruction Submittals Work Plans 371
46 01 45 00.00 10 01 [Preconstruction Submittals Work Plan Log 3.6
47| 01 4507 05 [Design Data Interim GIS Deliverables 1.3
48] 01 4507 05 [Design Data Final GIS Datasets 1.3
49| 01 4507 05 [Design Data GIS data Deliverables 2.1
50 015105 01 [Preconstruction Submittals Site Plan 14
51 015105 01 [Preconstruction Submittals Site Plan 14
52 015213 01 |Preconstruction Submittals Site Plan 13
53 015213 02 |Shop Drawings District Field Office Trailer 13
54 015213 02 |Shop Drawings District Field Office Trailer 13
55 015213 02 |Shop Drawings District Field Office Trailer 13
56 015213 02 |Shop Drawings District Field Office Trailer 13
57 015213 02 [Shop Drawings District Field Office Trailer 16
58 015213 02 [Shop Drawings District Field Office Trailer 16
59 015213 02 [Shop Drawings District Field Office Trailer 211
60 015213 02 [Shop Drawings District Field Office Trailer 211
61 015213 02 [Shop Drawings District Field Office Trailer 2.1.3
62 015213 02 [Shop Drawings District Field Office Trailer 3.1.1
63 015213 02 [Shop Drawings District Field Office Trailer 3.1.1
64 015213 02 [Shop Drawings District Field Office Trailer 3.1.1
65 015213 02 [Shop Drawings District Field Office Trailer 3.1.1
66 015213 02 [Shop Drawings District Field Office Trailer 3.1.1
67 015213 02 [Shop Drawings District Field Office Trailer 3.1.2
68 015213 02 |Shop Drawings District Field Office Trailer 3.4.1
69 015213 02 |Shop Drawings Construction Compound 13
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70 015213 02 [Shop Drawings Construction Compound 1.3
71 015213 02 [Shop Drawings Stairs and Decking System 13
72 015213 02 [Shop Drawings Site Grounding 13
73 015213 07 [Certificates Certificate of Occupancy 1.3
74 015213 07 [Certificates Certificate of Occupancy 211
75 015213 07 [Certificates Certificate of Occupancy 211
76 015213 11 |Closeout Submittals As-Builts 3.6
77, 0153 00 01 |Preconstruction Submittals Site Plan 1.4
78 015526 01 [Preconstruction Submittals Maintenance of Traffic (MOT) Plan 14
79 0156 05 01 [Preconstruction Submittals Traffic Control and Barrier Plan 13
80 0156 05 01 [Preconstruction Submittals Traffic Control and Barrier Plan 3.4.1
81 017123 11 |Closeout Submittals As-Built Topographic Survey 3.4.1
82| 017123 11 [Closeout Submittals As-Built High Definition Laser Scans 3.3.1
83| 017123 11 [Closeout Submittals As-Built High Definition Laser Scans 3.3.2
84 017123 11 [Closeout Submittals As-Built High Definition Laser Scans 3.4.2
85) 017123 11 [Closeout Submittals As-Built High Definition Laser Scans 3.4.2
86 017329 05 [Design Data Structural Details and Calculations 13
87 017329 05 [Design Data Structural Details and Calculations 13
88 017516 08 [Manufacturer’s Instructions Equipment Start-up/Check-out Plan 121
89 019110 11 |Closeout Submittals Lesson Plans 2.3
90 02 3200 02 [Shop Drawings Drilling Log 3.7
91 02 32 00 03 |Product Data SPT Hammer Calibrations 1.4
92| 023200 03 |Product Data ig:ﬁ::'e GirlDig, SEEANE, &l |
93 02 3300 01 [Preconstruction Submittals Boring Log 3.2
94 023300 01 [Preconstruction Submittals Boring Log 3.2
95] 02 41 00 01 |Preconstruction Submittals Demolition Plan 131
96 03 11 13.00 10 02 [Shop Drawings Formwork 221
97 03 11 13.00 10 02 [Shop Drawings Formwork 3.1.1
98 03 11 13.00 10 02 [Shop Drawings Form Removal Schedule 221
99 0311 13.00 10 03 |Product Data Form Materials 2.2
100 03 11 13.00 10 04 [Samples Sample Panels 1.3
101 03 11 13.00 10 05 [Design Data Calculations 2.1
102] 0311 13.00 10 06 |Test Reports Inspection 3.2
103 03 15 00.00 10 02 [Shop Drawings Waterstops 2.4
104 03 15 00.00 10 03 [Product Data Preformed Expansion Joint Filler 2.2
105 03 15 00.00 10 03 |Product Data Sealant 2.3
106 03 15 00.00 10 03 |Product Data Waterstops 2.4
107 03 15 00.00 10 04 [Samples Field-Molded Type 233
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108| 03 15 00.00 10 04 [Samples Waterstops 2.4
109 03 15 00.00 10 04 [Samples Splicing Waterstops 25.2
110 03 15 00.00 10 07 [Certificates Preformed Expansion Joint Filler 2.2
111] 03 15 00.00 10 07 |Certificates Sealant 2.3
112 03 15 00.00 10 07 [Certificates Waterstops 2.4
113 03 20 00.00 10 02 [Shop Drawings Reinforcement 3.1
114 03 20 00.00 10 03 [Product Data Reinforcing Steel 2.3
115 03 20 00.00 10 06 |Test Reports Tests, Inspections, and Verifications 2.7
116 03 20 00.00 10 07 [Certificates Reinforcing Steel 2.3
117 03 31 01.00 10 02 [Shop Drawings Locations of Construction Joints 3.1.4
118| 03 31 01.00 10 02 |Shop Drawings Sequencing Plan for Concrete Pours 3.1.4
119 03 31 01.00 10 03 [Product Data Concrete Mix Designs 12
120 03 31 01.00 10 03 |Product Data Batch Plant 2.2
121 03 31 01.00 10 03 |Product Data Concrete Mixers 225
122 03 31 01.00 10 03 [Product Data Conveying Equipment 2.2.6
123 03 31 01.00 10 03 [Product Data Placing Equipment 2.2
124 03 31 01.00 10 03 |Product Data Construction Joint Treatment 314
125 03 31 01.00 10 03 [Product Data Cold-Weather Requirements 3.21
126 03 31 01.00 10 03 [Product Data Hot-Weather Requirements 3.2.2
127 0331 01.00 10 03 |Product Data gﬁgqu‘rii‘:;“égfna;iﬂi'ds' METES,  |lan
128| 03 31 01.00 10 03 |Product Data Nonshrink Grout 215
129 03 31 01.00 10 06 |Test Reports Aggregates 2.1.2
130 03 31 01.00 10 06 |Test Reports Mill Test 1.4.1
131] 03 31 01.00 10 06 |Test Reports Mill Test 2.1
132 03 31 01.00 10 06 [Test Reports Tests and Inspections 35
133 03 31 01.00 10 06 [Test Reports Quality of Aggregates 35.2.3
134 03 31 01.00 10 06 [Test Reports Mixer Uniformity 3.5.2.10
135 03 31 01.00 10 06 |Test Reports Water 2.1.4
136 03 31 01.00 10 07 |Certificates Concrete Field Testing Technicians 1.4
137| 03 31 01.00 10 07 |Certificates Concrete Construction Inspector (CCI) ]1.4
138| 03 31 01.00 10 07 |Certificates Cementitious Materials 211
139 03 31 01.00 10 07 [Certificates Blended Hydraulic Cement 2.1.1.7
140 03 31 01.00 10 07 [Certificates Fly Ash 2.1.13
141 03 31 01.00 10 08 [Manufacturer's Instructions Curing Compound 141
142 033127 03 [Product Data Mix Designs 142
143 033127 06 [Test Reports Certified Test Reports 2.1
144 033127 06 [Test Reports Permeability Test Results 2.1
145 033127 07 |Certificates Product Certificates 21
146 033127 08 |Manufacturer’s Instructions Manufacturer's Installation Instructions ]1.4.1
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147| 033127 08 |Manufacturer’s Instructions Manufacturer's Installation Instructions 2.1
148 033127 09 [Manufacturer's Field Reports Manufacturer's Field Reports 3.6
149 03 35 00.00 10 04 [Samples Field Test Panels 131
150 03 35 00.00 10 04 [Samples Sample Wall Panels 1311
151 03 35 00.00 10 04 [Samples Slab Panels 1312
152 03 35 00.00 10 08 [Manufacturer's Instructions Dry Shake Finish 3.3.6
153 03 39 00.00 10 03 [Product Data Curing Materials 2.1
154 03 39 00.00 10 03 [Product Data Evaporation Retardant 211
155 03 39 00.00 10 03 [Product Data Evaporation Retardant 211
156 03 39 00.00 10 06 [Test Reports Testing and Inspection for CQC 3.2
157| 0339 00.00 10 08 |Manufacturer’s Instructions Curing Compound 2.1
158 034133 02 [Shop Drawings Fabrication Drawings 2.1
159 034133 02 [Shop Drawings Installation Drawings 2.1
160 034133 05 |Design Data Normal-Weight Concrete 2L ALl
161 034133 05 |Design Data Lightweight Structural Concrete 22
162] 034133 06 |Test Reports Air Content of Mortar 1.3.4.1
163| 03 41 33 06 |Test Reports Normal-Weight Concrete Air Content 1.3.4.2
164 034133 06 |Test Reports E‘g::gfl'gm SEMERICHEER AT || 549
165 034133 06 |Test Reports ’ézri’:lerlaei“mem oiompaisiedns 1342
166 034133 06 |Test Reports girni’:ﬁl"cms:;ggigh“”eigh‘ 1342
167 034133 06 [Test Reports gg:;zié’;b:‘é‘:f;;:]com'e‘e 2112
168 034133 06 |Test Reports g?rrenr:;mNeight CaEEE CIEEE |k g 90
169 034133 06 [Test Reports Slump for Normal-Weight Concrete 1.34.2
170 034133 06 |Test Reports g'(;‘:;’r’efl‘;' (gt S el 1342
171 034133 06 |Test Reports Moisture Content 1.3.4.2
172 034133 06 [Test Reports Design Mix 1.34.2
173 034133 06 [Test Reports Unit Weight 1.34.2
174 034133 06 |Test Reports Anchorages 2.3.35
175 034133 06 [Test Reports Nondestructive Testing 3.3.6.1
176 034133 07 [Certificates Qualifications for Welding Work 133
177| 034133 07 |Certificates Installers 1.3.2
178| 034133 07 |Certificates Manufacturer 131
179 03 41 33 07 |Certificates Normal-Weight Concrete Aggregate 2.1.1.1
180 034133 07 |Certificates ;ig;:g;;?:l Stuctizitoies 2112
181 034133 07 [Certificates Pretensioning 227
182 034133 07 [Certificates Detensioning 2.2.16
183| 034133 08 |Manufacturer’s Instructions Installation Instructions 133
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184 034133 08 [Manufacturer's Instructions Welding Sequence and Procedure 133
185 034713 02 [Shop Drawings Fabrication Drawings 121
186 034713 02 [Shop Drawings Calculations 21.2
187 034713 02 [Shop Drawings Panels 121
188| 03 47 13 02 |Shop Drawings Reinforcement and Embedded Items 1.2.1
189 034713 02 [Shop Drawings Design Drawings 21.2
190 034713 07 [Certificates Facing Aggregate 121
191 034713 07 [Certificates Concrete Aggregates 121
192 034713 07 |Certificates Chemical Admixtures 1.21
193 034713 07 [Certificates Release Agent 121
194 034713 07 [Certificates Pick-Up Inserts 121
195 034713 07 [Certificates Bracing Inserts 121
196 034713 07 [Certificates Reglets 121
197 04 20 00 02 [Shop Drawings CMU Drawings 3.3.3
198 04 20 00 02 [Shop Drawings Bar Splice Locations 3.4.1.1
199 04 20 00 03 |Product Data Hot Weather Procedures 151
200 04 20 00 03 |Product Data Cold Weather Procedures 1.5.2
201 04 20 00 03 |Product Data Cement 2221,
202 04 20 00 03 |Product Data Mortar Mix 251
203| 04 20 00 03 |Product Data Grout Mix 252
204 04 20 00 03 |Product Data Cementitious Materials 2411
205 04 20 00 04 |Samples Mock-Up Panel aleha bl
206 04 20 00 04 |Samples Concrete Masonry Units (CMU) 222
207 04 20 00 04 |Samples Admixtures for Masonry Mortar 2413
208| 04 20 00 04 [Samples Anchors, Ties, and Bar Positioners 2.6.2
209 04 20 00 04 [Samples Joint Reinforcement 2.6.3
210 04 20 00 05 [Design Data Masonry Compressive Strength 21.2
211 04 20 00 05 [Design Data Bracing Calculations 3.25
212 04 20 00 06 |Test Reports Mortar Strength 2.1.2
213 04 20 00 06 |Test Reports Grout Strength 2.5.2
214 04 20 00 06 [Test Reports Field Testing of Mortar 3.6.1.1
215 04 20 00 06 [Test Reports Field Testing of Grout 3.6.1.2
216 04 20 00 07 [Certificates Concrete Masonry Units (CMU) 222
217 04 20 00 07 |Certificates Precast Concrete Units 223
218 04 20 00 07 |Certificates Cementitious Materials 2411
219 04 20 00 07 [Certificates Admixtures for Masonry Mortar 2.4.1.3
220 04 20 00 07 |Certificates Admixtures for Grout 2422
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221] 04 20 00 07 |Certificates Anchors, Ties, and Bar Positioners 2.6.2
222 04 20 00 07 |Certificates Joint Reinforcement 2.6.3
223| 04 20 00 07 [Certificates Specified Factory Certificates 223
224 04 20 00 08 [Manufacturer's Instructions Admixtures for Masonry Mortar 2.4.1.3
225 04 20 00 08 |Manufacturer’s Instructions Admixtures for Grout 2422
226 04 20 00 10 [Operation and Maintenance Data |Take-Back Program 3.8
227 0505 23.16 01 [Preconstruction Submittals Welding Quality Assurance Plan 3.2
228 05 05 23.16 03 |Product Data Welding Procedure Qualifications 1.3
229) 0505 23.16 03 |Product Data g’:;i:;a \t’i\gf]'di”g Operator, and Tacker |, ,
230 0505 23.16 03 [Product Data Previous Qualifications 132
231 0505 23.16 03 [Product Data Pre-Qualified Procedures 133
232 0505 23.16 03 [Product Data Welding Electrodes and Rods 22
233] 0505 23.16 06 [Test Reports Nondestructive Testing 33
234 0505 23.16 07 |Certificates g;ggiﬁgami'gi&%g;md“m 131
235 0505 23.16 07 |Certificates g;ggiiﬁgaﬁgizsi':gppg)’ceme 131
236 0505 23.16 07 |Certificates g::g'r‘;g (ngcs)d“'e Qualification 131
237, 0505 23.16 07 |Certificates gig:lff'i‘;“vg s'sdfvrvigmmance 131
238 0505 23.16 07 |Certificates gi::{;iifgﬁge(;igormance 131
239 05 12 00 01 [Preconstruction Submittals Erection Drawings 1411
240 05 12 00 02 [Shop Drawings Fabrication Drawings 142
241] 05 12 00 03 [Product Data Shop Primer 2.6.2
242 05 12 00 03 [Product Data Welding Electrodes and Rods 2.4.1
243 0512 00 03 |Product Data Direct Tension Indicator Washers 2323
244 0512 00 03 |Product Data Non-Shrink Grout 24.2
245 05 12 00 06 [Test Reports Class B Coating 2.6.2
246 05 12 00 06 [Test Reports Bolts, Nuts, and Washers 2.3
247 05 12 00 06 [Test Reports Weld Inspection Reports 3.7.1.2
248 051200 06 |Test Reports ﬂi;igcﬂﬁﬂsé?p;"ndsm‘m Wiy 37.21
249 0512 00 06 [Test Reports Bolt Testing Reports 3.7.31
250 0512 00 07 |Certificates Steel 2.2
251] 05 12 00 07 |Certificates Bolts, Nuts, and Washers 2.3
252 05 12 00 07 [Certificates Galvanizing 25
253 051200 07 |Certificates e 13
254 0512 00 07 [Certificates AISC Erector Quality Certification 13
255 0512 00 07 |Certificates Welding Procedures and Qualifications ]1.4.3.1
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256 05 12 00 07 [Certificates Welding Electrodes and Rods 2.4.1
257 05 14 00.13 01 [Preconstruction Submittals Operating Safety Plan 131
- Certified Welding Procedure
258 0514 00.13 07 |Certificates Specifications (WPS) 131
- Certified Procedure Qualification
259 0514 00.13 07 |Certificates Records (PQR) 131
- Certified Welder Performance
260 05 14 00.13 07 |Certificates Qualifications (WPQ) 131
261 0550 14 02 [Shop Drawings Detail Drawings 131
262 0550 14 02 [Shop Drawings Welding of Structural Steel 2121
263| 0550 14 02 [Shop Drawings Structural Steel Welding Repairs 224
264 0550 14 02 [Shop Drawings Castings 2.1.6
265 0550 14 03 |Product Data Filler Metal 212131
266 0550 14 03 |Product Data Lubricant 2183
267 0550 14 06 |Test Reports Tests, Inspections, and Verifications 2.2
268 0550 14 07 |Certificates Welding Qualifications 1.3.2
269 0550 14 07 |Certificates Application Qualification for Steel Studs {2.1.2.3.1
270 0550 14 07 [Certificates Welding of Aluminum 2124
271 0550 15 02 |Shop Drawings Mlscellan_eous Metals and Standard 21
Metal Articles
272 0550 15 02 [Shop Drawings Shop Fabricated Metal Items 2.2
273] 0550 15 02 [Shop Drawings Detail Drawings 2.1.11
274 0550 15 03 |Product Data Current Evaluation Report for the 2.15.1
Anchor
275 0550 15 03 |Product Data Current Evaluation Report for the 2152
Anchor
276 0550 15 03 |Product Data Mlscellan_eous Metals and Standard 21
Metal Articles
277 0550 15 03 [Product Data Shop Fabricated Metal Items 2.2
278| 0550 15 03 [Product Data Adhesive Anchor ESR Reports 2151
279 0550 15 03 [Product Data Expansion Anchor ESR Reports 2152
280 0550 15 03 |Product Data Lists Of Materials, And Records 2111
281 0550 15 04 |samples Mlscellan_eous Metals and Standard 21
Metal Articles
282 0550 15 04 [Samples Shop Fabricated Metal Items 2.2
283 0550 15 04 |samples Samples Of Standard Or Fabricated 2111
Items
284 0550 15 05 [Design Data Guard And Anchorage Calculations 221
285 0550 15 06 |Test Reports Mlscellan_eous Metals and Standard 21
Metal Articles
286 0550 15 06 [Test Reports Shop Fabricated Metal Items 2.2
287 0550 15 06 [Test Reports Quality Control Testing 232
Evidence of Successful Completion of
288| 0550 15 06 [Test Reports Adhesive Manufacturer's Installation 3221
Training Program
289 0550 15 06 [Test Reports Certified Test Reports 2.1.11
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290 06 10 00 03 |Product Data Oriented Strand Board 2.3
291 06 10 00 03 [Product Data Plywood 142
292 06 10 00 03 |Product Data Preservative-treated 1.4.3
293| 06 10 00 06 [Test Reports Preservative-treated 143
294 06 10 00 07 |Certificates Certificates of Grade 1.8.1
295 06 10 00 07 |Certificates Preservative Treatment 1.6
296 0610 00 07 |Certificates gz'C‘g;egns(‘j“;t:g;ﬂ‘é;:‘{;’:ﬁ;‘;xﬁt“'a" 2.1.2
297 07 2200 02 [Shop Drawings Insulation Board Layout 1.3
298 07 22 00 03 |Product Data Insulation 21
299 07 2200 03 [Product Data Protection Board 14
300 07 2200 03 [Product Data Fasteners 24
301 07 22 00 06 |Test Reports Flame Spread Rating 1.7.1
302 07 22 00 07 |Certificates Installer Qualifications 1.6
303] 07 2200 08 [Manufacturer’s Instructions Fasteners 24
304 07 2200 08 [Manufacturer’s Instructions Insulation 21
305 07 52 00 02 [Shop Drawings Roof plan 1.4.6
306 07 52 00 03 |Product Data Modified Bitumen Sheets 21
307 07 52 00 03 [Product Data Primer 25
308 07 52 00 03 [Product Data Pre-Manufactured Accessories 2.9
309 07 52 00 03 |Product Data Fasteners And Plates 2.8
310 07 52 00 03 [Product Data Warranty 1.9
311 07 52 00 05 [Design Data Wind Uplift Calculations 145
312 07 52 00 05 [Design Data Qualification of Manufacturer 141
313| 07 52 00 05 [Design Data Qualification of Applicator 142
314 07 52 00 05 [Design Data Qualification of Engineer of Record 143
315 07 52 00 05 [Design Data Bill of Lading 151
316 07 52 00 05 [Design Data Wind Uplift Resistance 145
317 07 52 00 05 [Design Data Fire Resistance 144
318 07 52 00 08 |Manufacturer’s Instructions z\/l;))‘gjliifcizjio?tumen Sembiand 3.35
319 07 52 00 08 [Manufacturer's Instructions Flashing 3.3.6
320 07 52 00 08 |Manufacturer’s Instructions Primer 25
321 07 52 00 08 |Manufacturer’s Instructions Fasteners 281
322 07 52 00 08 [Manufacturer's Instructions Ventilating Base Sheets 3.3.3
323] 07 52 00 11 |Closeout Submittals Warranty 19
324 07 60 00 02 [Shop Drawings Splash pans 3.1.13
325 07 60 00 02 [Shop Drawings Flashing for roof drains 3.1.10
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326 07 60 00 02 [Shop Drawings Flashing at roof penetrations 3.1.14
327 07 60 00 02 [Shop Drawings Scuppers 3.1.11
328| 07 60 00 02 [Shop Drawings Copings 3.1.16
329 07 60 00 02 [Shop Drawings Conductor heads 3.1.12
330 07 60 00 11 |Closeout Submittals Quality Control Plan 35
331 07 92 00 03 |Product Data Sealants 2.2
332 07 92 00 03 |Product Data Primers 2.3
333 07 92 00 03 |Product Data Bond Breakers 24
334 07 92 00 03 [Product Data Backstops 25
335 07 92 00 03 |Product Data Field Adhesion 31
336 07 92 00 07 [Certificates Indoor Air Quality 141
337 07 92 00 11 [Closeout Submittals Indoor Air Quality For Interior Sealants ]2.2.1
338 079200 11 |Closeout Submittals iocloor Alr Qualiy For Interior Floor Joindl, 5 5
339 079200 11 |Closeout Submittals incloor Alr Qually For Interior Acousticall, 5 4
340 07 92 00 11 [Closeout Submittals Indoor Air Quality For Interior Caulking 2.6
341] 081113 02 [Shop Drawings Doors 21
342 081113 02 [Shop Drawings Doors 21
343] 081113 02 [Shop Drawings Frames 2.6
344 081113 02 [Shop Drawings Frames 2.6
345 081113 02 [Shop Drawings Accessories 24
346 081113 02 [Shop Drawings Weatherstripping 2.7
347 081113 03 [Product Data Doors 2.1
348 081113 03 [Product Data Frames 2.6
349 081113 03 |Product Data Accessories 2.4
350 081113 03 [Product Data Weatherstripping 2.7
351 08 71 00 02 [Shop Drawings Manufacturer's Detail Drawings 13
352 08 71 00 02 [Shop Drawings Hardware Schedule 14
353] 08 71 00 02 [Shop Drawings Keying 2.3.6
354 08 71 00 03 |Product Data Hardware Items 2.3
355 08 71 00 08 |Manufacturer’s Instructions Installation 31
356 08 71 00 10 [Operation and Maintenance Data |Hardware Schedule 1.4
357 08 71 00 11 |Closeout Submittals Key Bitting 151
358| 089100 02 [Shop Drawings Wall louvers 14
359 089100 02 [Shop Drawings Wall louvers 15
360 08 91 00 03 |Product Data Metal Wall Louvers 2.2
361 089100 04 [Samples Wall louvers 14
362 089100 04 [Samples Wall louvers 15
363| 09 29 00 03 [Product Data VOC Content of Joint Compound 2.1.6
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364 09 29 00 03 |Product Data Cementitious Backer Units 215
365 0929 00 03 [Product Data ?i'lzséa'\é';‘n\é\’;‘f;g“is‘a“‘ EHEEIM g
366 0929 00 03 |Product Data WEEHRESTENT: ERpEm R 212
Board
367 09 29 00 03 [Product Data Abuse Resistant Gypsum Board 2.1.4
368 09 29 00 03 |Product Data Accessories 219
369 09 29 00 03 [Product Data Gypsum Board 211
370 09 29 00 07 |Certificates Asbestos Free Materials 21
371 09 29 00 08 [Manufacturer's Instructions Material Safety Data Sheets 2.1
372 09 29 00 10 [Operation and Maintenance Data |Manufacturer Maintenance Instructions 2.1
373] 093010 02 [Shop Drawings Detail Drawings 3.2
374 093010 03 |Product Data Tile 21
375 093010 03 [Product Data Tile 2.1
376 093010 03 [Product Data Setting-Bed 2.2
377 093010 03 |Product Data Mortar, Grout, and Adhesive 24
378| 093010 03 [Product Data Reinforcing Wire Fabric 226
379 093010 04 [Samples Tile 21
380 093010 04 [Samples Accessories 21
381 093010 04 [Samples Transition Strips 21
382 093010 04 [Samples Transition Strips 25
383 093010 04 [Samples Grout 2.4
384 09 30 10 07 |Certificates Mortar, Grout, and Adhesive 2.4
385 093010 08 |Manufacturer’s Instructions Maintenance Instructions 3.7
386 09 30 10 10 |Operation and Maintenance Data |Installation 3.2
387 09 51 00 02 |Shop Drawings Approved Detail Drawings 1.2
388 09 51 00 03 |Product Data Acoustical Ceiling Systems 1.23
389 09 51 00 03 [Product Data Acoustic Ceiling Tiles 1.2.3
390 09 51 00 04 [Samples Acoustical Units 2.1
391 09 51 00 07 |Certificates Acoustical Units 21
392 09 65 00 02 [Shop Drawings Resilient Flooring and Accessories 2.7
393] 09 65 00 03 [Product Data Resilient Flooring and Accessories 2.7
394 09 65 00 03 |Product Data Adhesives 2.3
395 09 65 00 03 |Product Data Wall Base 2.2
396 09 65 00 04 [Samples Resilient Flooring and Accessories 2.7
397 09 65 00 06 [Test Reports Moisture, Alkalinity and Bond Tests 3.3
398| 09 65 00 08 [Manufacturer's Instructions Surface Preparation 3.2
399 09 65 00 08 |Manufacturer’s Instructions Installation 3.1
400 09 65 00 10 [Operation and Maintenance Data |Resilient Flooring and Accessories 2.7
401 09 65 36 02 [Shop Drawings Floor Covering 142
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402 09 65 36 02 [Shop Drawings Floor Covering 143
403 09 65 36 02 |Shop Drawings Floor Covering 21
404 09 6536 03 [Product Data Sratic Dissipative, Vinyl Compositon £ 4
405 096536 03 |Product Data ﬁrggfﬁ:s'pa“"e' Vi CTEESEn ||
406 09 6536 03 |Product Data Efn"qv;'ﬂfj;e"e"“g el [N 221
407 09 65 36 03 |Product Data Static-Control Adhesive 222
408 09 65 36 03 |Product Data Static-Control Adhesive 35
409 09 65 36 03 [Product Data Grounding Strips 142
410 09 65 36 03 [Product Data Grounding Strips 223
411 09 65 36 03 |Product Data Base 224
412 09 65 36 04 [Samples Floor Covering 142
413| 09 65 36 04 [Samples Floor Covering 143
414 09 65 36 04 [Samples Floor Covering 2.1
415 09 65 36 07 [Certificates Installer Qualifications 144
416 09 65 36 07 [Certificates Installer Qualifications 151
417 09 65 36 06 |Test Reports Product Test Reports 1.4.5
418| 09 65 36 06 [Test Reports Field Quality Control 1.4.6
419 09 65 36 06 [Test Reports Field Quality Control 35
420 09 65 36 10 |[Operation and Maintenance Data |Maintenance Data 1.4.7
421 09 65 36 11 |Closeout Submittals Extra Materials 1.8
422 10 14 00 02 [Shop Drawings Signs 231
423| 10 14 00.20 02 [Shop Drawings Detail Drawings 132
424 10 14 00.20 03 |Product Data Installation 31
425 10 14 00.20 03 [Product Data Warranty 15
426 10 14 00.20 04 [Samples Interior Signage 131
427 10 14 00.20 10 [Operation and Maintenance Data |Approved Manufacturer's Instructions 3.1
428 10 14 00.20 10 [Operation and Maintenance Data |Protection and Cleaning 3.1.2
429 1028 13 03 [Product Data Accessory Items 2.2
430 10 28 13 04 [Samples Accessory Items 2.2
431 1028 13 07 [Certificates Accessory ltems 2.2
432 1044 16 01 |Preconstruction Submittals Manufacturer's Data 211
433] 10 44 16 02 [Shop Drawings Fire Extinguishers 211
434 10 44 16 02 [Shop Drawings Accessories 131
435 10 44 16 02 [Shop Drawings Wall Brackets 131
436 10 44 16 03 [Product Data Fire Extinguishers 211
437 1044 16 03 |Product Data Accessories 131
438 1044 16 03 |Product Data Wall Brackets 131
439 10 44 16 03 [Product Data Replacement Parts List 3.21
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440 10 44 16 04 [Samples Fire Extinguisher 131
441 10 44 16 04 [Samples Wall Brackets 131
442 10 44 16 04 [Samples Accessories 131
443| 10 44 16 07 [Certificates Fire Extinguishers 211
444 10 44 16 07 |Certificates m:g;i‘gr‘]‘?;; Rranani 211
445 105113 02 [Shop Drawings Types 21
446 105113 02 [Shop Drawings Location 14
447 105113 02 [Shop Drawings Installation 3.1
448 105113 03 |Product Data Material 2.2
449 105113 03 [Product Data Locking Devices 231
450 105113 03 |Product Data Handles 234
451 105113 03 |Product Data Finish 223
452 105113 03 [Product Data components 2.3
453 105113 03 [Product Data Assembly 3.1
454 105113 04 [Samples Color chips 151
455 12 3539 01 |Preconstruction Submittals Contractor's Field Verification Data 121
456 12 35 39 02 [Shop Drawings Equipment Schedule 121
457 123539 02 |Shop Drawings g:‘gi,v%'ri""ggjnfsggso‘j;: d“’Fif;lS 121
458 123539 02 |Shop Drawings g:‘gi,v%'ri""ggjnfsggso‘j;: d“’Fif;lS 122
459 12 35 39 04 [Samples Closure Panels 211
Manufacturer's Instructions for
460 12 35 39 08 [Manufacturer's Instructions Shipping, Handling, Storage, Installation|1.5
And Start-Up

461 12 36 00 02 [Shop Drawings Installation Drawings 3.1
462 12 36 00 03 |Product Data Adhesives 241
463 12 36 00 03 |Product Data Adhesives 2411
464 12 36 00 03 |Product Data Adhesives 331
465 12 36 00 03 |Product Data Filler Material 2.3
466 12 36 00 03 [Product Data Fasteners 2.3
467 12 36 00 03 |Product Data Stainless Steel Sinks 2.3
468 12 36 00 03 |Product Data Service Fixtures 2.3
469 12 36 00 03 |Product Data Joint Sealants 242
470 12 36 00 03 [Product Data Softwoods 2.3
471 12 36 00 03 [Product Data Plastic Laminate 2.3
472 12 36 00 04 |Samples Manufacturer's Standard Color Charts 2.1
473 12 36 00 08 |Manufacturer’s Instructions Manufacturer's Instructions 21
474 12 59 00 02 [Shop Drawings Detail Drawings 134
475 12 59 00 02 [Shop Drawings Installation Drawings 134
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476 12 59 00 02 [Shop Drawings Installation Drawings 134
477 12 59 00 03 [Product Data Warranty 15
478 12 59 00 03 |Product Data Workstations 211
479 12 59 00 03 |Product Data Materials 2.2
480 12 59 00 03 |Product Data Fabric 1.3.2
481 12 59 00 03 |Product Data Fabric 1.3.2
482 12 59 00 03 |Product Data Fabric 1.34
483 12 59 00 03 |Product Data Fabric 212
484 12 59 00 03 |Product Data Fabric 212
485 12 59 00 03 |Product Data Fabric 213
486 12 59 00 03 |Product Data Fabric 2.1.6
487 12 59 00 03 |Product Data Fabric 221
488| 12 59 00 03 |Product Data Fabric 224
489 12 59 00 03 |Product Data Fabric 224
490 12 59 00 03 |Product Data Fabric 2.3.3.1
491 12 59 00 03 |Product Data Fabric 2.3:3.1"
492 12 59 00 03 [Product Data Fabric 2331
493 12 59 00 03 [Product Data Fabric 2331
494 12 59 00 03 [Product Data Fabric 2331
495 12 59 00 03 |Product Data Fabric 2331
496 12 59 00 03 |Product Data Fabric 2331
497 12 59 00 03 |Product Data Fabric 2.3.6
498| 12 59 00 04 [Samples Workstations 211
499 12 59 00 04 [Samples Fabric 132
500 12 59 00 04 [Samples Fabric 132
501 12 59 00 04 [Samples Fabric 1.34
502 12 59 00 04 [Samples Fabric 21.2
503| 12 59 00 04 [Samples Fabric 21.2
504 12 59 00 04 [Samples Fabric 2.1.3
505 12 59 00 04 [Samples Fabric 2.1.6
506 12 59 00 04 [Samples Fabric 221
507 12 59 00 04 |Samples Fabric 224
508| 12 59 00 04 |Samples Fabric 224
509 12 59 00 04 [Samples Fabric 2331
510 12 59 00 04 [Samples Fabric 2331
511 12 59 00 04 [Samples Fabric 2331
512 1259 00 04 [Samples Fabric 2331
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513| 12 59 00 04 [Samples Fabric 2331
514 12 59 00 04 [Samples Fabric 2331
515 12 59 00 04 [Samples Fabric 2331
516 12 59 00 04 [Samples Fabric 2.3.6
517 12 59 00 04 [Samples Glazing 21.2
518| 12 59 00 04 [Samples Glazing 21.2
519 12 59 00 04 [Samples Panel board 1.34
520 12 59 00 06 [Test Reports Fire Safety 132
521 12 59 00 07 |Certificates Workstations 211
522 12 59 00 08 |Manufacturer’s Instructions Material Safety Data Sheets 221
523 12 59 00 10 [Operation and Maintenance Data |Assembly Manuals 2.3.1
524 12 59 00 10 [Operation and Maintenance Data |Maintenance Manuals 3.2
525 12 59 00 10 [Operation and Maintenance Data |Maintenance Service 1.6
526 22 00 00 02 [Shop Drawings Plumbing System 3.7.1
527 2200 00 03 |Product Data Fixtures 24
528 22 00 00 03 |Product Data Kitchen Sinks 245
529 22 00 00 03 [Product Data Precast Terrazzo Mop Sinks 246
530 220000 03 [Product Data Water Heaters 234
531 220000 03 [Product Data Water Heaters 3.2
532 220000 03 [Product Data Water Heaters 3.2.2
533 220000 03 [Product Data Water Heaters 3.2.2
534 22 00 00 03 |Product Data Backflow Prevention Assemblies 3.7.11
535 2200 00 03 |Product Data Shower Faucets 2.6.2
536 22 00 00 03 [Product Data Plumbing System 3.7.1
537 22 00 00 03 |Product Data Pipe Hangers, Inserts, and Supports 2.2
538 22 00 00 03 |Product Data Valves 2.3
539 22 00 00 03 |Product Data Drains 2.6
540 22 00 00 03 [Product Data Traps 2.7
541 220000 03 [Product Data Interceptors 2.8
542 22 00 00 06 [Test Reports Tests, Flushing and Disinfection 3.7
543| 22 00 00 06 [Test Reports Test of Backflow Prevention Assemblies]3.7.1.1
544 22 00 00 06 [Test Reports Operational Test 3.7.4
545 22 00 00 07 [Certificates Materials and Equipment 13
546 2200 00 07 |Certificates Bolts 211
547 22 00 00 10 |Operation and Maintenance Data |Plumbing System 3.7.1
548| 22 07 19.00 40 02 [Shop Drawings Installation Drawings 3.1
549 2207 19.00 40 03 |Product Data Adhesives 211
550 22 07 19.00 40 03 |Product Data Adhesives 211
551 22 07 19.00 40 03 |Product Data Adhesives 222
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552 22 07 19.00 40 03 |Product Data Adhesives 2221
553 22 07 19.00 40 03 |Product Data Adhesives 2221
554 22 07 19.00 40 03 |Product Data Adhesives 2222
555 22 07 19.00 40 03 |Product Data Adhesives 2222
556 2207 19.00 40 03 |Product Data Adhesives 2.3
557 22 07 19.00 40 03 |Product Data Adhesives 31
558 2207 19.00 40 03 |Product Data Adhesives 3.2
559 22 07 19.00 40 03 [Product Data Coatings 211
560 22 07 19.00 40 03 [Product Data Coatings 211
561 22 07 19.00 40 03 [Product Data Coatings 211
562 22 07 19.00 40 03 [Product Data Coatings 227
563| 22 07 19.00 40 03 [Product Data Coatings 2272
564 22 07 19.00 40 03 |Product Data Coatings 2.3
565 22 07 19.00 40 03 |Product Data Coatings 3.4
566 22 07 19.00 40 03 [Product Data Coatings 3.5
567 22 07 19.00 40 03 |Product Data Insulating Cement 2.2.3
568| 22 07 19.00 40 03 |Product Data Insulating Cement 2.2:3.1
569 22 07 19.00 40 03 |Product Data Insulating Cement 2.2:31"
570 22 07 19.00 40 03 |Product Data Insulating Cement 2.2.3:2
571 22 07 19.00 40 03 |Product Data Insulating Cement 2232
572 22 07 19.00 40 03 [Product Data Insulating Cement 2.3
573| 22 07 19.00 40 03 [Product Data Insulating Cement 3.3
574 22 07 19.00 40 03 [Product Data Insulating Cement 3.4
575 22 07 19.00 40 03 [Product Data Insulating Cement 35
576 22 07 19.00 40 03 |Product Data Insulation Materials 211
577 2207 19.00 40 03 |Product Data Insulation Materials 2.3
578 2207 19.00 40 03 |Product Data Insulation Materials 31
579 22 07 19.00 40 03 [Product Data Jacketing 2.2.6
580 22 07 19.00 40 03 [Product Data Jacketing 2.3
581 22 07 19.00 40 03 [Product Data Jacketing 3.3
582 22 07 19.00 40 03 [Product Data Jacketing 3.3
583] 22 07 19.00 40 03 |Product Data Jacketing 3.3
584 22 07 19.00 40 03 |Product Data Jacketing 3.3
585 22 07 19.00 40 03 |Product Data Jacketing 3.3
586 22 07 19.00 40 03 |Product Data Jacketing 3.4
587 22 07 19.00 40 03 [Product Data Jacketing 3.4
588 22 07 19.00 40 03 |Product Data Jacketing 35
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589 22 07 19.00 40 03 [Product Data Jacketing 35
590 22 07 19.00 40 03 [Product Data Jacketing 35
591 22 07 19.00 40 03 [Product Data Jacketing 35
592 22 07 19.00 40 03 [Product Data Jacketing 35
593| 22 07 19.00 40 03 [Product Data Jacketing 35
594 22 07 19.00 40 03 [Product Data Jacketing 35
595 22 07 19.00 40 03 [Product Data Jacketing 35
596 22 07 19.00 40 03 [Product Data Jacketing 35
597 22 07 19.00 40 03 [Product Data Tape 2221
598 22 07 19.00 40 03 [Product Data Tape 228
599 22 07 19.00 40 03 [Product Data Tape 228
600 22 07 19.00 40 03 [Product Data Tape 2.3
601 22 07 19.00 40 03 |Product Data Tape 3.3
602 22 07 19.00 40 03 |Product Data Tape 3.3
603 22 07 19.00 40 03 |Product Data Tape 3.3
604 22 07 19.00 40 03 |Product Data Tape 3.4
605 22 07 19.00 40 03 [Product Data Tape 34
606 22 07 19.00 40 03 [Product Data Tape 34
607 22 07 19.00 40 03 [Product Data Tape 3.5
608| 22 07 19.00 40 03 |Product Data Tape 3.5
609 2207 19.00 40 08 |Manufacturer’s Instructions Installation Manual 31
610 22 07 19.00 40 11 |Closeout Submittals Record Drawings 3.7
611 22 07 19.00 40 11 |Closeout Submittals Adhesives 211
612 22 07 19.00 40 11 |Closeout Submittals Adhesives 211
613 22 07 19.00 40 11 |Closeout Submittals Adhesives 222
614 2207 19.00 40 11 |Closeout Submittals Adhesives 2221
615 2207 19.00 40 11 |Closeout Submittals Adhesives 2221
616 22 07 19.00 40 11 |Closeout Submittals Adhesives 2222
617 22 07 19.00 40 11 |Closeout Submittals Adhesives 2222
618 22 07 19.00 40 11 |Closeout Submittals Adhesives 2.3
619 22 07 19.00 40 11 |Closeout Submittals Adhesives 31
620 22 07 19.00 40 11 |Closeout Submittals Adhesives 3.2
621 22 07 19.00 40 11 |Closeout Submittals Coatings 211
622 22 07 19.00 40 11 |Closeout Submittals Coatings 211
623] 22 07 19.00 40 11 |Closeout Submittals Coatings 211
624 22 07 19.00 40 11 |Closeout Submittals Coatings 227
625] 22 07 19.00 40 11 |Closeout Submittals Coatings 2A2N2)
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626 22 07 19.00 40 11 |Closeout Submittals Coatings 2.3
627 22 07 19.00 40 11 |Closeout Submittals Coatings 3.4
628| 22 07 19.00 40 11 |Closeout Submittals Coatings 35
629 22 07 19.00 40 11 |Closeout Submittals Insulation Materials 211
630 2207 19.00 40 11 |Closeout Submittals Insulation Materials 2.3
631 22 07 19.00 40 11 |Closeout Submittals Insulation Materials 31
632 22 07 19.00 40 11 |Closeout Submittals Recycled Materials 131
633] 22 07 19.00 40 11 |Closeout Submittals Recycled Materials 131
634 22 07 19.00 40 11 |Closeout Submittals Recycled Materials 131
635 221120 03 [Product Data Manufacturer's product data 2.2
636 221120 11 |Closeout Submittals Checkout and Testing 3.1
637 22 15 14.00 40 02 |Shop Drawings Installation Drawings 21
638] 2215 14.00 40 03 |Product Data Equipment and Performance Data 211
639 22 15 14.00 40 03 |Product Data Aboveground Piping Materials 2:311
640 22 15 14.00 40 03 |Product Data Piping Specialties 224
641 22 15 14.00 40 03 |Product Data Supporting Elements 242
642 2215 14.00 40 03 |Product Data Air Compressors 222
643] 22 15 14.00 40 03 |Product Data Valves 2.2.3
644 22 15 14.00 40 03 [Product Data Accessories 3.1.1.1
645] 2215 14.00 40 03 |Product Data Miscellaneous Materials 241
646 22 15 14.00 40 03 |Product Data Vibration Isolation 3.1.1.6
647 22 15 14.00 40 05 [Design Data Design Analysis and Calculations 211
648| 22 15 14.00 40 06 [Test Reports Compressed Air Systems Testing 3.21
649 22 15 14.00 40 06 [Test Reports Valve-Operating Tests 3.211
650 22 15 14.00 40 06 [Test Reports Pneumatic Testing 3.211
651 22 15 14.00 40 07 [Certificates Materials and Equipment 2.2
652 22 15 14.00 40 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.4
653| 2300 00 02 [Shop Drawings Detail Drawings 145
654 2300 00 03 |Product Data :er‘]’g’:}fsd Nonmetallic Flexible Duct 1, 5
655 2300 00 03 |Product Data Metal Ductwork 2.10.1
656 2300 00 03 |Product Data Metal Ductwork 2.10.1
657 2300 00 03 |Product Data Metal Ductwork 3.25
658 2300 00 03 |Product Data Metal Ductwork 3.25
659 230000 03 [Product Data Duct Connectors 2.10.1.1
660 230000 03 [Product Data Duct Access Doors 2.10.3
661 23 00 00 03 [Product Data Manual Balancing Dampers 2.10.4
662 23 00 00 03 [Product Data Manual Balancing Dampers 2.10.4
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663| 23 00 00 03 [Product Data Manual Balancing Dampers 2.10.4
664 23 00 00 03 [Product Data Backdraft Dampers 2.10.5
665 23 00 00 03 [Product Data Registers and Grilles 2.10.8.1
666 2300 00 03 |Product Data Screens 2.10.10
667 2300 00 03 |Product Data Screens 2.10.10
668| 2300 00 03 |Product Data Screens 2.10.10
669 2300 00 03 |Product Data Screens 2.10.10
670 2300 00 03 |Product Data Screens 2111
671 2300 00 03 |Product Data Screens 2111
672 23 00 00 03 [Product Data Sidewall Propeller Fans 21111
673] 23 00 00 03 [Product Data Centrifugal Fans 2.11.1.3
674 23 00 00 03 [Product Data Centrifugal Fans 2.11.1.3
675 2300 00 03 |Product Data Ceiling Exhaust Fans 211.1.2
676 2300 00 03 |Product Data Test Procedures 146
677 2300 00 03 |Product Data Diagrams 1212
678| 2300 00 06 [Test Reports Ductwork Leak Tests 3.9
679 2300 00 06 [Test Reports Testing, Adjusting, and Balancing 3.11
680 230000 06 |Test Reports Performance Tests 3.12
681 230000 06 |Test Reports Damper Acceptance Test 3.10
682 2300 00 07 |Certificates Bolts 1.4.1
683 2300 00 07 |Certificates Certification 1.4.1
684 2300 00 07 |Certificates Certification 143
685 2300 00 07 |Certificates Certification 1.4.3
686 23 00 00 07 [Certificates Ozone Depleting Substances 143
687 2300 00 07 |Certificates Ductwork Materials 2.10.1
688| 23 00 00 07 [Certificates Manual Balancing Dampers 2.10.4
689 23 00 00 07 [Certificates Manual Balancing Dampers 2.10.4
690 23 00 00 07 [Certificates Manual Balancing Dampers 2.10.4
691 23 00 00 07 [Certificates Backdraft Dampers 2.10.5
692 2300 00 07 |Certificates Duct Connectors 2.10.1.1
693 2300 00 07 |Certificates Screens 2.10.10
694 2300 00 07 |Certificates Screens 2.10.10
695 2300 00 07 |Certificates Screens 2.10.10
696 2300 00 07 |Certificates Screens 2.10.10
697 2300 00 07 |Certificates Screens 2111
698| 2300 00 07 |Certificates Screens 2111
699 23 00 00 08 |Manufacturer’s Instructions Manufacturer's Installation Instructions |3.2
700 23 00 00 08 |Manufacturer’s Instructions Operation and Maintenance Training 3.14.2
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701 23 00 00 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.14.1
702 23 00 00 10 [Operation and Maintenance Data |Manual Balancing Dampers 2.10.4
703 23 00 00 10 [Operation and Maintenance Data |Manual Balancing Dampers 2.10.4
704 23 00 00 10 [Operation and Maintenance Data |Manual Balancing Dampers 2.10.4
705 23 00 00 10 [Operation and Maintenance Data |Backdraft Dampers 2.10.5
706 23 00 00 10 [Operation and Maintenance Data |Sidewall Propeller Fans 2.11.1.1
707 23 00 00 10 [Operation and Maintenance Data |Centrifugal Fans 2.11.1.3
708 23 00 00 10 [Operation and Maintenance Data |Centrifugal Fans 2.11.1.3
709 23 00 00 10 |Operation and Maintenance Data_|Ceiling Exhaust Fans 2.11.1.2
710 23 05 48.00 40 02 [Shop Drawings Installation Drawings 12
711 23 05 48.00 40 02 [Shop Drawings Outline Drawings 12
712] 23 05 48.00 40 03 [Product Data Equipment and Performance Data 12
713] 23 05 48.00 40 06 [Test Reports Type of Isolator 24
714 23 05 48.00 40 06 [Test Reports Type of Base 24
715] 23 05 48.00 40 06 [Test Reports Allowable Deflection 24
716 23 05 48.00 40 06 [Test Reports Measured Deflection 24
717 23 05 48.00 40 06 |Test Reports Tests and Reports 3.2.1
718| 230593 01 [Preconstruction Submittals Records of Existing Conditions 132
719 230593 01 [Preconstruction Submittals Records of Existing Conditions 132
720 230593 01 |Preconstruction Submittals Q;Zﬂiﬁifgﬁ?&?fﬁgy and 151
721 230593 01 [Preconstruction Submittals TAB Design Review Report 1531
722 230593 01 [Preconstruction Submittals TAB Design Review Report 1621
723 230593 01 |Preconstruction Submittals TAB Firm 1.2 3.6
724 230593 01 |Preconstruction Submittals TAB Firm 1511 3.6
725 230593 01 |Preconstruction Submittals TAB Firm 15.1.2
726 230593 01 |Preconstruction Submittals TAB Firm 15.1.2
727 230593 01 |Preconstruction Submittals TAB Firm 15.1.2
728 230593 01 |Preconstruction Submittals TAB Firm 15.1.2
729 230593 01 |Preconstruction Submittals TAB Firm 15.1.2
730 230593 01 |Preconstruction Submittals TAB Firm 15.1.2
731 230593 01 |Preconstruction Submittals TAB Firm 154
732 230593 01 |Preconstruction Submittals TAB Firm 155
733 230593 01 |Preconstruction Submittals TAB Firm 1571
734 230593 01 |Preconstruction Submittals TAB Firm 1571
735 230593 01 |Preconstruction Submittals TAB Firm 1571
736 230593 01 |Preconstruction Submittals TAB Firm 1571
737 230593 01 |Preconstruction Submittals TAB Firm 1571
738 230593 01 |Preconstruction Submittals TAB Firm 1571
739 230593 01 |Preconstruction Submittals TAB Firm 3.23
740 230593 01 |Preconstruction Submittals TAB Firm 3.6
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741 230593 01 |Preconstruction Submittals TAB Firm 3.6
742 230593 01 |Preconstruction Submittals TAB Firm 3.6
743 230593 01 |Preconstruction Submittals TAB Firm 3.6
744 230593 01 |Preconstruction Submittals TAB Firm 3.6
745 230593 01 |Preconstruction Submittals TAB Team Assistants 1.2
746 230593 01 |Preconstruction Submittals TAB Team Assistants 1.2
747 23 0593 01 [Preconstruction Submittals TAB Team Engineer 12
748| 23 0593 01 [Preconstruction Submittals TAB Team Engineer 12
749 23 0593 01 [Preconstruction Submittals TAB Specialist 132 15.7.3
750 23 0593 01 [Preconstruction Submittals TAB Specialist 132 15.7.3
751 23 0593 01 [Preconstruction Submittals TAB Specialist 1511 15.7.3
752 23 0593 01 [Preconstruction Submittals TAB Specialist 1512 15.7.3
753| 230593 01 |Preconstruction Submittals TAB Specialist 1512 1574
754 230593 01 |Preconstruction Submittals TAB Specialist 1512 1574
755] 230593 01 |Preconstruction Submittals TAB Specialist 1512
756 230593 01 |Preconstruction Submittals TAB Specialist 1512
757 230593 01 |Preconstruction Submittals TAB Specialist 1512
758| 230593 01 |Preconstruction Submittals TAB Specialist 1512
759 230593 01 |Preconstruction Submittals TAB Specialist 15.1.2
760 230593 01 |Preconstruction Submittals TAB Specialist 1512
761 23 0593 01 [Preconstruction Submittals TAB Specialist 1513
762 23 0593 01 [Preconstruction Submittals TAB Specialist 1513
763| 23 0593 01 [Preconstruction Submittals TAB Specialist 155
764 23 0593 01 [Preconstruction Submittals TAB Specialist 1572
765 23 0593 01 [Preconstruction Submittals TAB Specialist 1572
766 23 0593 01 [Preconstruction Submittals TAB Specialist 1572
767 23 0593 01 [Preconstruction Submittals TAB Specialist 1572
768| 23 0593 01 [Preconstruction Submittals TAB Specialist 1572
769 23 0593 01 [Preconstruction Submittals TAB Specialist 1573
770 23 0593 01 [Preconstruction Submittals TAB Specialist 1573
771 23 0593 01 [Preconstruction Submittals TAB Specialist 1573
772 230593 01 |Preconstruction Submittals TAB Specialist 1573
773] 230593 01 |Preconstruction Submittals TAB Specialist 1574
774 230593 01 |Preconstruction Submittals TAB Specialist 1574
775 230593 01 |Preconstruction Submittals TAB Team Field Leader 12
776 230593 01 |Preconstruction Submittals TAB Team Field Leader 12
77 230593 01 |Preconstruction Submittals TAB Team Field Leader 151
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778 230593 01 |Preconstruction Submittals TAB Team Field Leader 151
779 230593 01 |Preconstruction Submittals TAB Team Field Leader 1521
780 230593 01 |Preconstruction Submittals TAB Team Field Leader 15.24
781 230593 01 |Preconstruction Submittals TAB Team Field Leader 3.2.6
782 230593 01 |Preconstruction Submittals TAB Team Field Leader 3.6
783] 230593 01 [Preconstruction Submittals Prerequisite HVAC Work Checkout List |1.5.3.2
784 230593 01 [Preconstruction Submittals Prerequisite HVAC Work Checkout List |1.6.2.3
785 230593 02 |Shop Drawings lﬁagmemaﬂc Drawings and Report |, 5,
786 23 0593 03 [Product Data Equipment and Performance Data 1.3
787 230593 03 |Product Data TAB Related HVAC Submittals 15.1.3
788 230593 03 |Product Data TAB Related HVAC Submittals 15.1.3
789 230593 03 |Product Data TAB Related HVAC Submittals 1574
790 230593 03 |Product Data TAB Related HVAC Submittals 1574
791 23 0593 03 [Product Data TAB team engineer 12
792 23 0593 03 [Product Data TAB team engineer 12
793 230593 03 |Product Data TAB Procedures 1511
794 230593 03 |Product Data TAB Procedures 15.2.3
795 230593 03 |Product Data TAB Procedures 155
796 230593 03 |Product Data TAB Procedures 33
797 230593 03 |Product Data TAB Procedures 3.6
798 230593 03 |Product Data TAB Procedures 3.6
799 230593 03 |Product Data TAB Procedures 3.6
800 230593 03 |Product Data TAB Procedures 3.6
801 230593 03 |Product Data TAB Procedures 3.6
802 230593 03 |Product Data TAB Schematic Drawings and Report 132
Forms

803 230593 03 |Product Data Calibration 1511 3.6
804 230593 03 |Product Data Calibration 1511 3.6
805 230593 03 |Product Data Calibration 154 3.6
806 230593 03 |Product Data Calibration 155 3.6
807 230593 03 |Product Data Calibration 155
808 230593 03 |Product Data Calibration 1.5.6
809 230593 03 |Product Data Calibration 1581
810 230593 03 |Product Data Calibration 1581
811 230593 03 |Product Data Calibration 1581
812 230593 03 |Product Data Calibration 1581
813 230593 03 |Product Data Calibration 1.5.8.2
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814 230593 03 |Product Data Calibration 1.5.8.2
815 230593 03 |Product Data Calibration 1.5.8.2
816 230593 03 |Product Data Calibration 1.5.8.2
817 230593 03 |Product Data Calibration 321
818 230593 03 |Product Data Calibration 3.6
819 230593 03 |Product Data Calibration 3.6
820 230593 03 |Product Data Calibration 3.6
821 230593 03 |Product Data Calibration 3.6
822 230593 03 |Product Data Calibration 3.6
823 230593 03 |Product Data Calibration 3.6
824 230593 03 |Product Data Calibration 3.6
825 230593 03 |Product Data Calibration 3.6
826 230593 03 |Product Data Calibration 3.6
827 230593 03 |Product Data Systems Readiness Check 132
828| 230593 03 |Product Data Systems Readiness Check 132
829 230593 03 |Product Data TAB Execution 152
830 230593 03 |Product Data TAB Execution 3.6
831 230593 03 [Product Data TAB Verification 15.2.3
832 23 0593 06 [Test Reports Completed Pre-Final DALT Report 3.25
833] 230593 06 [Test Reports Certified Final DALT Report 1523
834 23 0593 06 [Test Reports Certified Final DALT Report 1581
835 23 0593 06 [Test Reports Certified Final DALT Report 3.2.8
836 230593 06 [Test Reports Prerequisite HVAC Work Checkout List |1.5.3.2
837 230593 06 [Test Reports Prerequisite HVAC Work Checkout List |1.6.2.3
838| 23 0593 06 [Test Reports Proportional Balancing 3.6
839 23 0593 06 [Test Reports Proportional Balancing 3.6
840 230593 06 |Test Reports ;rf;ee‘l”sizir‘]elHVAc Work Checkout List |, ¢
841 230593 06 |Test Reports TAB Report for Season 1 1.5.8.2
842 230593 06 |Test Reports TAB Report for Season 1 1.5.8.2
843 230593 06 |Test Reports prereduisite HVAC Work Checkout List 1, 6.
844 230593 06 |Test Reports TAB Report for Season 2 1.5.8.2
845 230593 06 |Test Reports TAB Report for Season 2 1.5.8.2
846 23 0593 06 [Test Reports TAB Design Review Report 1531
847 23 0593 06 [Test Reports TAB Design Review Report 16.2.1
848 230593 07 |Certificates 'F’,‘:res’;i’;i?gugﬁfi;?s:;y and 151
849 230593 07 |Certificates DALT and TAB Submitaland Work 1y 531
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850 230593 07 |Certificates DALT and TAB Submittal and Work |, 5 3 ;
Schedule
851 230593 07 |certificates DALT and TAB Submittal and Work 162
Schedule
852 230593 07 |certificates DALT and TAB Submittal and Work 162
Schedule
853 230593 07 |certificates DALT and TAB Submittal and Work 36
Schedule
854 23 0593 07 [Certificates TAB Pre-Field Engineering Report 1532
855 23 0593 07 [Certificates TAB Pre-Field Engineering Report 1.6.2.3
856 230593 07 |Certificates Instrument Calibration Certificates 154
857 23 05 93 07 |Certificates DALT and TAB Procedures Summary 3.6
858 230593 07 |Certificates Completed Pre-Final DALT Work 36
Checklist
859) 230593 07 |Certificates Completed Pre-Final DALT Work 36
Checklist
860) 230593 07 |Certificates Completed Pre-Final DALT Work 36
Checklist
861] 230593 07 |Certificates Completed Pre-Final DALT Work 36
Checklist
862 230593 07 |certificates C\;:Igrince Notice of Pre-Final DALT Field 322
863 230593 07 |certificates C\;:Igrince Notice of Pre-Final DALT Field 36
864 230593 07 |certificates Advance Notice of Pre-Final DALT Field 36
Work
865 23 0593 07 [Certificates Proportional Balancing 3.6
866 23 0593 07 [Certificates Proportional Balancing 3.6
867 23 05 93 07 |Certificates Season 1 1.2 1.5.3.13.6
868 230593 07 |Certificates Season 1 3.6
869 230593 07 |Certificates Season 1 3.6
870 230593 07 |Certificates Season 1 3.6
871 230593 07 |Certificates Season 1 3.6
872 230593 07 |Certificates Season 1 3.6
873 230593 07 |Certificates Season 1 3.6
874 230593 07 |Certificates Season 1 3.6
875 230593 07 |Certificates Season 1 3.6
876 230593 07 |Certificates Season 1 3.6
877 230593 07 |Certificates Season 1 3.6
878 230593 07 |Certificates Season 1 3.6
879 230593 07 |Certificates Season 1 3.6
880 230593 07 |Certificates Season 1 3.6
881] 230593 07 |Certificates Season 1 3.6
882 230593 07 |Certificates Season 1 3.6
883 230593 07 |Certificates Season 1 3.6
884 230593 07 |Certificates Season 1 3.6
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885 230593 07 |Certificates Season 1 3.6
886 230593 07 |Certificates Season 2 1.2 3.6
887 230593 07 |Certificates Season 2 3.6 3.6
888 230593 07 |Certificates Season 2 3.6 3.6
889 230593 07 |Certificates Season 2 3.6 3.6
890 230593 07 |Certificates Season 2 3.6
891 230593 07 |Certificates Season 2 3.6
892 230593 07 |Certificates Season 2 3.6
893 230593 07 |Certificates Season 2 3.6
894 230593 07 |Certificates Season 2 3.6
895 230593 07 |Certificates Season 2 3.6
896 230593 07 |Certificates Season 2 3.6
897 230593 07 |Certificates Season 2 3.6
898| 230593 07 |Certificates Season 2 3.6
899 230593 07 |Certificates Season 2 3.6
900 230593 07 |Certificates Season 2 3.6
901 230593 07 |Certificates Season 2 3.6
902 230593 07 |Certificates Season 2 3.6
903| 230593 07 |Certificates Season 2 3.6
904 230593 07 |Certificates Season 2 3.6
905 230593 07 |Certificates Season 2 3.6
906 230593 07 |Certificates Season 2 3.6
907 230593 07 |Certificates Season 2 3.6
908 230593 07 |Certificates Season 2 3.6
909 230593 07 |Certificates Season 2 3.6
910 230593 07 |Certificates TAB Firm 1.2 3.6
911 230593 07 [Certificates TAB Firm 15.1.1 3.6
912 230593 07 |Certificates TAB Firm 15.1.2
913 230593 07 [Certificates TAB Firm 15.1.2
914 230593 07 [Certificates TAB Firm 15.1.2
915 230593 07 [Certificates TAB Firm 15.1.2
916 230593 07 [Certificates TAB Firm 15.1.2
917 230593 07 |Certificates TAB Firm 15.1.2
918| 230593 07 |Certificates TAB Firm 15.4
919 230593 07 |Certificates TAB Firm 155
920 230593 07 |Certificates TAB Firm 1571
921] 230593 07 |Certificates TAB Firm 1571
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922 230593 07 [Certificates TAB Firm 15.7.1
923 230593 07 [Certificates TAB Firm 15.7.1
924 230593 07 |Certificates TAB Firm 1571
925 230593 07 |Certificates TAB Firm 1571
926 230593 07 |Certificates TAB Firm 3.23
927 230593 07 |Certificates TAB Firm 3.6
928 230593 07 |Certificates TAB Firm 3.6
929 230593 07 |Certificates TAB Firm 3.6
930 230593 07 |Certificates TAB Firm 3.6
931 230593 07 [Certificates TAB Firm 3.6
932 23 0593 07 [Certificates Design Review Report 132
933] 23 0593 07 [Certificates Design Review Report 1.3.2
934 230593 07 |Certificates Design Review Report 1521
935 230593 07 |Certificates Design Review Report 1523
936 230593 07 |Certificates Design Review Report 1523
937 230593 07 |Certificates Design Review Report 1531
938 230593 07 |Certificates Design Review Report 1531
939 230593 07 |Certificates Design Review Report 1.6.2
940 230593 07 |Certificates Design Review Report 1.6.2
941] 230593 07 |Certificates Design Review Report 3.6
942 23 0593 07 [Certificates Design Review Report 3.6
943| 23 0593 07 [Certificates Design Review Report 3.6
944 23 0593 07 [Certificates Design Review Report 3.6
945 23 0593 07 [Certificates Design Review Report 3.6
946 230593 07 |Certificates Ersetrgiusiséfsgixgc Work Check Out 1, ¢
947 2307 00 02 [Shop Drawings MICA Plates 3224
948| 2307 00 02 [Shop Drawings Pipe Insulation Systems 24
949 2307 00 02 [Shop Drawings Pipe Insulation Systems 3.2
950 2307 00 02 [Shop Drawings Duct Insulation Systems 33
951 23 07 00 03 [Product Data Pipe Insulation Systems 24
952] 2307 00 03 [Product Data Pipe Insulation Systems 3.2
953| 23 07 00 03 [Product Data Duct Insulation Systems 3.3
954 23 07 00 04 [Samples Thermal Insulation 2313
955 2307 00 04 [Samples Display Samples 3.1.1
956 2307 00 08 [Manufacturer's Instructions Pipe Insulation Systems 2.4
957 23 07 00 08 [Manufacturer's Instructions Pipe Insulation Systems 3.2
958| 2307 00 08 [Manufacturer’s Instructions Duct Insulation Systems 3.3
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959 230913 02 [Shop Drawings Electrical Power and Control Diagrams 1.3
960 2309 13 03 |Product Data Thermostats 21
961 2309 13 03 |Product Data VRF Controllers 2.2
962 2309 13 03 |Product Data VRF Controllers 2.2
963 2309 13 08 |Manufacturer’s Instructions Operation and Maintenance Training 3.4.2
964 2309 13 10 [Operation and Maintenance Data |Operation And Maintenance Manuals  13.4.1
965 230913 11 [Closeout Submittals Manufacturer's Certificate of Source {5 5
Testing
966 230913 11 |Closeout Submittals Manufactu_rer s Cemflcat_e of Installation 35
and Functionality Compliance
967 2314 00 03 [Product Data Fuel Detection Leak System 2.1
968| 2314 00 03 [Product Data Monitoring System 2.2
969 231400 06 |Test Reports Performance Test 3.2
970 23 14 00 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.3
971 232300 02 [Shop Drawings Refrigerant Piping System 2.3
972 232300 03 [Product Data Refrigerant Piping System 2.3
973] 232300 03 [Product Data Spare Parts 152
974 232300 03 |Product Data Qualifications 1.3.1
975 232300 03 [Product Data Refrigerant Piping Tests 34
976 232300 03 |Product Data Verification of Dimensions 31
977 232300 06 [Test Reports Refrigerant Piping Tests 3.4
978| 232300 07 [Certificates Service Organization 21
979 232300 10 [Operation and Maintenance Data [Maintenance 1.5
980 23 23 00 10 |Operation and Maintenance Data |Operation and Maintenance Manuals 3.2.4.3
981 2373 13.02 02 [Shop Drawings Electrical and control diagrams 213
982 23 73 13.02 11 [Closeout Submittals Operation and Maintenance Training 3.4
983| 238144 02 [Shop Drawings Electrical Power and Control Diagrams 1.3
984 2381 44 03 |product Data Variable Refrigerant Flow (VRF) Heat 21
Pump System
985 238144 03 [Product Data Outdoor/Condensing Units 212
986 238144 03 [Product Data Indoor/Evaporator Units 212
987 238144 03 [Product Data Indoor/Evaporator Units 2.1.7
988 238144 03 |Product Data Filters 1.8
989 238144 06 [Test Reports Sound Power Levels 13
990 238144 07 |Certificates Trained Contractor/Installer 3.3
991 238144 08 |Manufacturer’s Instructions Manufacturer's Installation Instructions 3.3
992 2381 44 08 |Manufacturer’s Instructions Operation and Maintenance Training 3.5.2
993 2381 44 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.5.1
994 238144 10 |Operation and Maintenance Data Variable Refrigerant Flow (VRF) Heat 21
Pump System
995 2381 44 10 [Operation and Maintenance Data |Outdoor/Condensing Units 2.1.2
996 2381 44 10 [Operation and Maintenance Data |Indoor/Evaporator Units 2.1.2
997 23 81 44 10 |Operation and Maintenance Data |Indoor/Evaporator Units 2.1.7
998| 26 05 13.00 40 03 [Product Data Single-Conductor Shielded Cables 221

Page 27 of 51



TITLE:

SFWMD Bid Package 3

JOB NAME:

LOCATION:

CONTRACT NO:

CONTRACTOR:

SUBMITTAL REGISTER

CONTRACTOR SCHEDULE
DATES

CONTRACTOR

ACTION APPROVING AUTHORITY

(b)

(c)

(d)

(e)

()

(9) (h) (i)

() (k) (1) (m) (n) (0) (p) ()

()

999 26 05 13.00 40 06 [Test Reports Dielectric-Absorption Tests 3.2
1,000 26 05 13.00 40 06 [Test Reports Medium-Voltage Tests 3.2
1,001 26 05 13.00 40 06 [Test Reports Radiographic Tests 3.2
1,002 26 05 13.00 40 07 |Certificates Flammability 25
1,003 26 05 13.00 40 07 |Certificates Minimum Bending Radius 3.1.3
1,004 26 05 13.00 40 07 |Certificates Medium-Voltage Tests 3.2
1,005 26 05 13.00 40 07 |Certificates Dielectric Absorption Tests 3.2
1,006 26 05 13.00 40 07 |Certificates Cable Splicers 1.4
1,007 26 05 13.00 40 08 [Manufacturer’s Instructions Medium-Voltage Power Cables 3.3
1,008 26 05 13.00 40 08 [Manufacturer’s Instructions Terminations 3.3
1,009 26 05 19.10 10 03 |Product Data Wire and Cable 2.1.1
1,010 26 05 19.10 10 03 |Product Data Conductors 2.1.31
1,011 26 05 19.10 10 03 |Product Data Cable Manufacturing Data 3.1
1,012 2605 19.10 10 06 |Test Reports Zsztvz‘?ﬁgggfga 'F:Z?)z‘;t‘g)” Repori(s), |3,
1,013] 26 05 70.00 40 01 |Preconstruction Submittals Fuses 1.2
1,014 26 05 70.00 40 01 [Preconstruction Submittals Sample Warranty 12
1,015 26 05 70.00 40 02 [Shop Drawings Connection Diagrams 12
1,016 26 05 70.00 40 02 [Shop Drawings Fabrication Drawings 12
1,017 26 05 70.00 40 02 [Shop Drawings Control Devices 12
1,018 26 05 70.00 40 02 [Shop Drawings Protective Devices 3.2
1,019 26 05 70.00 40 03 |Product Data Motor Control 1.2
1,020 26 05 70.00 40 03 |Product Data Instrument Transformers 1.2
1,021 26 05 70.00 40 03 |Product Data Current Transformers 2141
1,022 26 05 70.00 40 03 |Product Data Potential Transformers 2142
1,023] 26 05 70.00 40 03 |Product Data Enclosures 1.2
1,024 26 05 70.00 40 03 |Product Data Circuit Breakers 1.2
1,025 26 05 70.00 40 03 |Product Data Control Devices 1.2
1,026 26 05 70.00 40 03 |Product Data Protective Relays 1.2
1,027 26 05 70.00 40 03 |Product Data Indicating Instruments 1.2
1,028 26 05 70.00 40 03 [Product Data Indicating Lights 12
1,029 26 05 70.00 40 06 [Test Reports Insulation Power Factor Test 3.3.1
1,030 26 05 70.00 40 06 [Test Reports Final Test Reports 331
1,031 26 05 70.00 40 07 |Certificates Circuit Tests 221
1,032 26 05 70.00 40 07 [Certificates Warranty 3.4.2
1,033 26 05 70.00 40 07 [Certificates Factory Tests 221
1,034 26 05 70.00 40 08 |Manufacturer’s Instructions Control Devices 1.2
1,035 26 05 70.00 40 08 |Manufacturer’s Instructions Protective Devices 3.2
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1,036 26 05 70.00 40 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.4.1
1,037 26 05 71.00 40 01 [Preconstruction Submittals Connection Diagrams 21
1,038 26 05 71.00 40 01 [Preconstruction Submittals Fabrication Drawings 21
1,039 26 05 71.00 40 01 |Preconstruction Submittals Fuses 25
1,040 26 05 71.00 40 02 [Shop Drawings Control Devices 3.1
1,041 26 05 71.00 40 02 [Shop Drawings Protective Devices 3.1
1,042 26 05 71.00 40 03 |Product Data Motor Control 2.2
1,043] 26 05 71.00 40 03 |Product Data Enclosures 2.3
1,044 26 05 71.00 40 03 |Product Data Circuit Breakers 2.4
1,045 26 05 71.00 40 03 |Product Data Control Devices 31
1,046 26 05 71.00 40 03 [Product Data Indicating Lights 2.8
1,047 26 05 71.00 40 06 [Test Reports Dielectric Tests 3.2
1,048 26 05 71.00 40 06 [Test Reports Final Test Reports 3.2
1,049 26 05 71.00 40 07 |Certificates Circuit Tests 2.7
1,050 26 05 71.00 40 07 |Certificates Insulating Oil 3.2
1,051 26 05 71.00 40 08 [Manufacturer’s Instructions Control Devices 3.1
1,052 26 05 71.00 40 08 [Manufacturer’s Instructions Protective Devices 3.1
1,053 26 05 71.00 40 10 [Operation and Maintenance Data |Manual Motor Controllers 2.2.1
1,054 26 05 71.00 40 10 [Operation and Maintenance Data |Magnetic Motor Controllers 2.2.2
1,055 26 05 71.00 40 10 [Operation and Maintenance Data |Combination Motor Controllers 2.2.3
1,056 26 05 71.00 40 10 |Operation and Maintenance Data |Circuit Breakers 2.4
1,057 26 08 00 06 [Test Reports Acceptance tests and inspections 3.1
1,058 26 08 00 07 |Certificates Qualifications 1.4.1
1,059 26 08 00 07 |Certificates ;‘f{fx}s:‘;e S ] IEeEee 143
1,060 26 12 19.10 02 |Shop Drawings Pad-mounted transformer drawings 15.1
1,061 26 12 19.10 03 |Product Data Pad-mounted transformers 2.2
1,062 26 12 19.10 06 [Test Reports Acceptance checks and tests 3.7.1
1,063 26 12 19.10 07 |Certificates Transformer Efficiencies 1.4
1,064 26 12 19.10 09 [Manufacturer's Field Reports design tests 272
1,065 26 12 19.10 09 [Manufacturer's Field Reports routine and other tests 273
1,066 26 12 19.10 10 [Operation and Maintenance Data | Transformer(s) 1.6.1
1,067 26 12 19.10 11 |Closeout Submittals Transformer test schedule 271
1,068 26 20 00 02 [Shop Drawings Panelboards 2.14
1,069 26 20 00 02 [Shop Drawings Transformers 2.15
1,070 26 20 00 02 [Shop Drawings Cable trays 24
1,071 26 20 00 02 [Shop Drawings Wireways 2.24
1,072 26 20 00 03 [Product Data Receptacles 2.13
1,073] 26 20 00 03 |Product Data Circuit breakers 2.14.3
1,074 26 20 00 03 |Product Data Switches 211
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1,075 26 20 00 03 |Product Data Transformers 2.15
1,076 26 20 00 03 [Product Data Surge protective devices 2.25
1,077 26 20 00 03 [Product Data Marking strips 3.1.12.1
1,078 26 20 00 06 [Test Reports 600-volt wiring tests 3.6.2
1,079 26 20 00 06 |Test Reports Transformer tests 3.6.3
1,080 26 20 00 06 [Test Reports Ground-fault receptacle test 3.6.4
1,081 26 20 00 07 |Certificates Fuses 2.12
1,082 26 20 00 09 [Manufacturer's Field Reports Transformer factory tests 2.27.1
1,083 26 20 00 10 [Operation and Maintenance Data |Electrical Systems 1.5.1
1,084 26 28 01.00 10 03 [Product Data Fault Current Analysis 21
1,085 26 28 01.00 10 03 |Product Data Protective Device Coordination Study  ]2.1
1,086 26 28 01.00 10 03 [Product Data Arc Flash Study 12
1,087 26 28 01.00 10 03 [Product Data Arc Flash Study 217
1,088 26 28 01.00 10 03 [Product Data System Coordinator 141
1,089 26 28 01.00 10 03 [Product Data Protective Relays 3.35
1,090 26 28 01.00 10 03 |Product Data Installation 3.2
1,091 2628 01.00 10 06 [Test Reports Field Testing 33
1,092 26 28 21.00 40 02 [Shop Drawings Connection Diagrams 21
1,093 26 28 21.00 40 02 [Shop Drawings Fabrication Drawings 21
1,094 26 28 21.00 40 02 [Shop Drawings Installation Drawings 21
1,095 26 28 21.00 40 03 [Product Data Equipment and Performance Data 21
1,096 26 28 21.00 40 03 [Product Data Contacts 221
1,097 26 28 21.00 40 03 [Product Data Indicating Lights 2.2.2
1,098 26 28 21.00 40 03 |Product Data Terminal Board 223
1,099 26 28 21.00 40 03 |Product Data Enclosures 2.2.4
1,100 26 28 21.00 40 06 [Test Reports Qualification Testing 131
1,101 26 28 21.00 40 06 |Test Reports Operation Tests 1.3.1
1,102 26 28 21.00 40 07 |Certificates Listing of Product Installations 3.1
1,103 26 28 21.00 40 08 [Manufacturer’s Instructions Automatic Transfer Switch 2.2.2
1,104 2629 01.00 10 02 [Shop Drawings Motors 2.2
1,105 2629 01.00 10 03 [Product Data Insulated Windings 225
1,106 2629 01.00 10 03 [Product Data Duty Cycle 2224
1,107 26 29 01.00 10 03 |Product Data Motors 2.2
1,108 26 29 01.00 10 03 [Product Data District Study 1.4.2
1,109 26 29 01.00 10 03 [Product Data Spare Parts 1.2
1,110 2629 01.00 10 06 [Test Reports Starting Capabilities 2223
1,111 26 29 01.00 10 06 |Test Reports Factory Tests 2.6
1,112 2629 01.00 10 07 [Certificates Power Factor and Efficiency 2227
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1,113 26 29 01.00 10 07 |Certificates Factory Tests 2.6
1,114 26 29 01.00 10 10 [Operation and Maintenance Data |Instructions 1.2
1,115 26 32 15 01 |Preconstruction Submittals Manufacturer's data 15
1,116 26 32 15 02 [Shop Drawings Layout and Installation Drawings 15
1,117] 26 32 15 02 [Shop Drawings Piping Drawings 15
1,118 26 32 15 03 [Product Data Catalog Data 15
1,119 26 32 15 03 [Product Data ASME Nameplate/Dataplate 15
1,120 26 32 15 05 [Design Data Design Calculations 15
1,121 26 32 15 06 [Test Reports Pressure and Leakage Tests 16
1,122 26 32 15 06 [Test Reports Pressure and Leakage Tests 3.4
1,123 26 32 15 07 |Certificates Certificates 1.5
1,124 26 32 15 08 |Manufacturer’s Instructions Operation and Maintenance Training 3.5.2
1,125 26 32 15 10 |Operation and Maintenance Data |Operation and Maintenance Manuals 3.5.1
1,126 26 36 14 02 [Shop Drawings Connection Diagrams 211
1,127 26 36 14 02 [Shop Drawings Fabrication Drawings 2.12
1,128 26 36 14 02 [Shop Drawings Installation Drawings 213
1,129 26 36 14 03 [Product Data Equipment and Performance Data 2.14
1,130 26 36 14 03 |Product Data Specification and Data Sheets 2.15
1,131 26 36 14 06 |Test Reports Factory Tests 3.1
1,132 26 36 14 06 |Test Reports Factory Tests 3.1
1,133 26 36 14 06 |Test Reports On Site Acceptance Test 3.2
1134 26 36 14 07 |certificates Man_ufacturers Certification of Prototype 216
Testing
1,135 26 36 14 08 |Manufacturer’s Instructions Manufacturer's published warranty 1.4
documents
1,136 26 36 14 08 |Manufacturer’s Instructions Operation and Maintenance Training 3.4
1,137 26 36 14 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.3
1,138 26 36 14 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.4
1,139 26 41 00 02 |Shop Drawings Overall Lightning Protection System 1.4.1.1
1,140 26 41 00 02 [Shop Drawings Each Major Component 1412
1,141 26 41 00 06 |Test Reports Lightning Protection and Grounding 143
System Test Plan
1142 26 41 00 06 |Test Reports Lightning Protection and Grounding 351
System Test
1143 26 41 00 07 |certificates Lightning Prptectlon System Installers 123
Documentation
1,144 26 41 00 07 [Certificates Component UL Listed and Labeled 142
1,145 26 4100 07 |Certificates iy (st SysiEm EseCiE ||y g 4
Certificate
1,146 26 41 00 07 [Certificates Roof Manufacturer's Warranty 3.1.1
1,147 26 42 14.00 10 02 [Shop Drawings Drawings 136
1,148 26 42 14.00 10 02 [Shop Drawings Contractor's Madifications 211
1,149 26 42 14.00 10 03 [Product Data Equipment 21
1,150 26 42 14.00 10 03 [Product Data Spare Parts 15
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1,151 26 42 14.00 10 06 |Test Reports Tests and Measurements 35
1,152 26 42 14.00 10 06 [Test Reports Contractor's Modifications 2.1.1
1,153 26 42 14.00 10 07 |Certificates Cathodic Protection System 2.1
1,154 26 42 14.00 10 07 |Certificates Services of 'Corrosion Expert' 1.3.1
1,155 26 42 14.00 10 10 |[Operation and Maintenance Data |Cathodic Protection System 2.1
1,156 26 42 14.00 10 10 [Operation and Maintenance Data |Training Course 3.6
1,157| 26 51 00.00 40 02 [Shop Drawings Lighting Fixtures 151
1,158 26 51 00.00 40 02 [Shop Drawings Lighting Fixtures iL5/5
1,159 26 51 00.00 40 02 [Shop Drawings Lighting Fixtures 221
1,160 26 51 00.00 40 02 |Shop Drawings E&fﬁgd ) GG VTR |
1,161 26 51 00.00 40 02 [Shop Drawings Lowering Devices 241
1,162 26 51 00.00 40 03 [Product Data Lighting Fixtures 151
1,163 26 51 00.00 40 03 [Product Data Lighting Fixtures 155
1,164 26 51 00.00 40 03 [Product Data Lighting Fixtures 221
1,165] 26 51 00.00 40 03 |Product Data Time Switch 2.7
1,166 26 51 00.00 40 03 |Product Data Photocell Switch 2.8
1,167 26 51 00.00 40 03 [Product Data Power Hook Fixture Hangers 232
1,168 26 51 00.00 40 03 [Product Data Emergency Lighting Equipment 2.10
1,169 26 51 00.00 40 03 |Product Data E%ﬁﬁ:rﬁgl‘;'] Ratcnaly 131
1,170 26 51 00.00 40 03 |Product Data Environmental Data 131
1,171 26 51 00.00 40 03 [Product Data Energy Efficiency Data 131
1,172 26 51 00.00 40 03 [Product Data Energy Efficiency Data 155
1,173] 26 51 00.00 40 03 |Product Data Luminaires 2312
1,174 26 51 00.00 40 04 [Samples Lighting Fixtures 151
1,175 26 51 00.00 40 04 [Samples Lighting Fixtures 155
1,176 26 51 00.00 40 04 [Samples Lighting Fixtures 221
1,177 26 51 00.00 40 06 |Test Reports Operating Test 3.3
1,178 26 51 00.00 40 07 [Certificates Energy Star Documentation 155
1,179 26 51 00.00 40 10 |Operation and Maintenance Data |Operational Service 1.3.1
1,180 26 56 00 01 |Preconstruction Submittals Photometric Plan 1.5.2
1,181 26 56 00 02 [Shop Drawings Luminaire drawings 1511
1,182 26 56 00 02 [Shop Drawings Poles 1512
1,183 26 56 00 03 |Product Data Luminaire Light Sources 2.2.2
1,184 26 56 00 03 |Product Data Luminaire Drivers 2.2.31
1,185 26 56 00 03 [Product Data Lighting contactor 2.4.3
1,186 26 56 00 03 |Product Data Time switch 2.4.2
1,187 26 56 00 03 |Product Data Motion Sensor 2.4.4
1,188 26 56 00 03 |Product Data Photocell 2.4.1
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1,189 26 56 00 03 |Product Data Concrete poles 25.1
1,190 26 56 00 03 |Product Data Aluminum poles 25.2
1,191 26 56 00 03 |Product Data Steel poles 253
1,192 26 56 00 03 |Product Data Brackets 2.6
1,193 26 56 00 04 [Samples LED Luminaires 1.5.2
1,194 26 56 00 04 [Samples LED Luminaires 2.2
1,195 26 56 00 04 [Samples LED Luminaires 2.2.1
1,196 26 56 00 04 [Samples LED Luminaires 2.2.1
1,197 26 56 00 04 [Samples LED Luminaires 2.2.1
1,198 26 56 00 04 [Samples LED Luminaires 2.4.4
1,199 26 56 00 05 |Design Data Design Data for luminaires 153
1,200 26 56 00 06 |Test Reports LED Luminaire - IES LM-79 Test Report]1.5.4
1,201 26 56 00 06 |Test Reports ;E'so';ligm Source - IES LM-80 Test |, g 5
1,202 26 56 00 06 |Test Reports Operating test 3.2
1,203 26 56 00 07 |Certificates Luminaire Useful Life Certificate 1.7.1
1,204 26 56 00 08 [Manufacturer's Instructions Concrete poles 25.1
1,205 26 56 00 10 [Operation and Maintenance Data |LED Luminaire Warranty 1.7.1
1,206 26 60 13.00 40 01 [Preconstruction Submittals Sample Warranty 121
1,207 26 60 13.00 40 01 [Preconstruction Submittals Equipment and Performance Data 121
1,208 26 60 13.00 40 02 [Shop Drawings Informational Drawings 121
1,209 26 60 13.00 40 03 |Product Data Motor Enclosures 222
1,210 26 60 13.00 40 03 |Product Data Rotor Bars 121
1,211 26 60 13.00 40 03 |Product Data Stator Slots 121
1,212 26 60 13.00 40 03 [Product Data Rotational Speed 121
1,213 26 60 13.00 40 03 [Product Data Cooling Fan Blades 121
1,214 26 60 13.00 40 03 [Product Data Bearing Manufacturer 121
1,215 26 60 13.00 40 03 [Product Data Bearing Style 121
1,216 26 60 13.00 40 03 [Product Data Bearing Type 121
1,217 26 60 13.00 40 03 |Product Data Balls/Elements 121
1,218 26 60 13.00 40 03 [Product Data Commutator Bars 121
1,219 26 60 13.00 40 03 |Product Data Commutator Brushes 1.2.1
1,220 26 60 13.00 40 03 [Product Data SCR Firing Frequencies 121
1,221 26 60 13.00 40 06 |Test Reports Factory Test Results 2.3
1,222 26 60 13.00 40 07 |Certificates Product Certificates 1.2.1
1,223 26 60 13.00 40 08 [Manufacturer’s Instructions Manufacturer's Instructions 3.3.1
1,224 26 60 13.00 40 10 [Operation and Maintenance Data |Operating and Maintenance Manual 3.3.1
1,225 26 60 13.00 40 11 |Closeout Submittals Warranty 832
1,226 27 05 26 02 |Shop Drawings Ground Potentials on Plan Drawings 1.5
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1,227 27 05 26 03 |Product Data Connections 2.1
1,228 27 05 26 03 |Product Data Clamps 2.1
1,229 27 05 26 03 |Product Data Grounding Rods 2.1
1,230 27 05 26 03 [Product Data Grounding System Components 2.1
1,231 27 05 26 06 [Test Reports Tower Radial System Tests 15
1,232 27 05 26 06 [Test Reports Ground wells and Taps Results 15
1,233 27 05 26 11 |Closeout Submittals As-built Drawings 3.16
1,234 2720 00 02 |Shop Drawings g?:\jv';‘;’;ica“"”s B g 16.1.1
1,235 27 20 00 02 [Shop Drawings Communications Space Drawings 16.1.2
1,236 27 20 00 02 [Shop Drawings IT LAN Rack 2.6
1,237 27 20 00 02 [Shop Drawings shop drawings 1.6.1
1,238 27 20 00 03 |Product Data Communications cabling 2.10
1,239 27 20 00 03 |Product Data Communications cabling 2.10.1
1,240 27 20 00 03 |Product Data Telecom_munications outlet/connector 212
assemblies
1,241 27 20 00 03 |Product Data Telecom_munications outlet/connector 31
assemblies

1,242 27 20 00 03 [Product Data Equipment support frame 2.11.2
1,243 27 20 00 03 [Product Data Equipment support frame 3.15.3
1,244 27 20 00 03 |Product Data Connector blocks 1.6.1.2
1,245 27 20 00 03 |Product Data Connector blocks 1.6.1.2
1,246 27 20 00 03 |Product Data Connector blocks 2.11.3
1,247 27 20 00 03 |Product Data Connector blocks 3.1.51
1,248 27 20 00 03 |Product Data Connector blocks 3.1.51
1,249 2720 00 03 |Product Data gzggqency FeiEle velse e 26
1,250 272000 03 |Product Data f::gé”gy”;‘gce sl deelin 26
1,251 27 20 00 06 [Test Reports Communications cabling testing 35.1
1,252 272000 07 |Certificates 83’;];?5;‘5;‘;"”5 G 2.18
1,253 27 20 00 07 [Certificates Key Personnel Qualifications 2.19
1,254 27 20 00 07 |Certificates Manufacturer Qualifications 1.6.2.3
1,255 27 20 00 07 |Certificates Testing Plans 1.6.3
1,256 27 20 00 09 [Manufacturer's Field Reports Factory tests 2.17.2
1,257 27 20 00 10 |Operation and Maintenance Data S;Ten;ugzgiggsdf:ggn; ] (P 2.20
1,258 27 20 00 10 |[Operation and Maintenance Data |MLA Purchase Request Letter 1.9.2
1,259 27 20 00 10 |[Operation and Maintenance Data |MLA Contractor Response Letters 2.21
1,260 27 20 00 11 |Closeout Submittals Record Documentation 1.10.1
1,261 27 20 00 11 |Closeout Submittals Record Documentation 1.10.2
1,262 27 21 10.00 40 02 [Shop Drawings Fiber Optic System 229
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1,263 27 21 10.00 40 02 [Shop Drawings Installation 3.1
1,264 27 21 10.00 40 03 [Product Data Fiber Optic System 229
1,265 27 21 10.00 40 03 |Product Data Spare Parts 1.3.1
1,266 27 21 10.00 40 03 |Product Data Enclosures 2.2.11
1,267 27 21 10.00 40 03 |Product Data Data Transmission Converters 2.2.10
1,268 27 21 10.00 40 06 [Test Reports Test Procedures and Reports 3.3.1.3
1,269 27 21 10.00 40 06 |Test Reports Power Attenuation Test 3.22.2
1,270 27 21 10.00 40 06 [Test Reports Analog Video Signal Test 3.224
1,271 27 21 10.00 40 06 [Test Reports Digital Video Signal Test 3.225
1,272 27 21 10.00 40 06 |Test Reports ?g;itcsa' Time Domain Reflectometer | , |
1,273 27 21 10.00 40 07 [Certificates Fiber Optic System 229
1,274 27 21 10.00 40 07 |Certificates Optic Cable Assemblies 25.1
1,275 27 21 10.00 40 07 |Certificates Labeling Format 3.1.8
1,276 27 21 10.00 40 08 [Manufacturer's Instructions Manufacturer's Instructions 3.1
1,277 27 21 10.00 40 08 [Manufacturer's Instructions Manufacturer's Recommendations 3.1
1,278 27 21 10.00 40 10 [Operation and Maintenance Data |Operating Instructions 3.3.2.1
1,279 28 05 26.00 40 03 [Product Data Grounding Systems 3.1
1,280 28 05 26.00 40 03 |Product Data Ground Rods 211
1,281 28 05 26.00 40 03 |Product Data Ground Wires 212
1,282 28 05 26.00 40 03 |Product Data Connectors and Fasteners 213
1,283 28 05 26.00 40 03 [Product Data Bonding Materials 3.1.7
1,284 28 05 26.00 40 06 [Test Reports Bond Resistance Test 3211
1,285 28 05 26.00 40 06 |Test Reports Ground Resistance Tests 3.2.1.2
1,286 28 05 26.00 40 06 [Test Reports Ground Isolation Test 3.2.1.3
1,287 28 05 26.00 40 06 [Test Reports Continuity Isolation Test 3214
1,288 28 05 26.00 40 08 [Manufacturer's Instructions Grounding Systems 3.1
1,289 28 05 26.00 40 11 |Closeout Submittals Record Drawings 3.3
1,290 28 08 10 05 [Design Data Test Plan 3.1
1,291 28 08 10 06 |Test Reports Draft Test Report 3.2.2
1,292 28 08 10 06 [Test Reports Final Test Report 3.4
1,293 28 08 10 07 |Certificates Qualifications 1.4.1
1,294 2810 05 02 [Shop Drawings ESS Components 1431
1,295 28 10 05 02 [Shop Drawings Overall System Schematic 1432
1,296 28 10 05 03 |Product Data Premise Control Unit 2.3.6
1,297 28 10 05 03 |Product Data Detection Sensors 2.3.7
1,298 28 10 05 03 |Product Data Access Control Unit 244
1,299 28 10 05 03 |Product Data Access Control Devices 245
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1,300 28 10 05 03 |Product Data Printers 25.4
1,301 28 10 05 03 |Product Data Communications Interface Devices 2.6
1,302 28 10 05 03 |Product Data Network Switch 2.6.2
1,303 28 10 05 03 |Product Data Video and ESS Transmission 2.6.3
1,304 28 10 05 03 |Product Data Uninterruptible Power Supply (UPS) 2.8.1
1,305 28 10 05 03 |Product Data Batteries 2.8.2
1,306 28 10 05 03 |Product Data Component Enclosure 2.10
1,307 28 10 05 03 [Product Data Equipment Rack 211
1,308 28 10 05 05 |Design Data Backup Battery Capacity Calculations ]1.6.1
1,309 28 10 05 05 [Design Data Throughput Rates 2.4.2
1,310 28 10 05 05 [Design Data CCTV Storage Calculations 1.6.2
1,311 28 10 05 07 |Certificates Contractor Qualifications 1.4.4.1
1,312 28 10 05 07 |Certificates Instructor Qualifications 1.4.4.2
1,313 28 10 05 07 [Certificates Data Encryption 2.6.1
1,314 28 10 05 10 [Operation and Maintenance Data |Training Plan 3.6.1
1,315 28 10 05 10 [Operation and Maintenance Data |Training Content 3.6
1,316 28 10 05 10 [Operation and Maintenance Data |ESS Components 1.4.3.1
1,317 28 10 05 10 [Operation and Maintenance Data |ESS Software 1.7
1,318 28 10 05 11 |Closeout Submittals As-Built Drawings 1.8
1,319 28 31 63.00 20 02 [Shop Drawings Remote Fire Alarm Control Units 2.2.12
1,320 28 31 63.00 20 02 [Shop Drawings Battery power calculations 151
1,321 28 31 63.00 20 03 [Product Data Fire alarm control panel (FACP) 2.2.11
1,322 28 31 63.00 20 03 |Product Data Printers 2.2.16
1,323 28 31 63.00 20 03 [Product Data video display unit (VDU) 2.2.14
1,324 28 31 63.00 20 03 |Product Data Terminal cabinets 2.2.10.2
1,325 28 31 63.00 20 03 |Product Data Manual stations 2.2.17
1,326 28 31 63.00 20 03 |Product Data Batteries 2291
1,327 28 31 63.00 20 03 |Product Data Battery chargers 2293
1,328 28 31 63.00 20 03 |Product Data Smoke sensors 2.2.6
1,329 28 31 63.00 20 03 |Product Data Thermal sensors 227
1,330 28 31 63.00 20 03 |Product Data Wiring 2.2.10.3
1,331 28 31 63.00 20 03 |Product Data Wiring 2.4
1,332 28 31 63.00 20 03 |Product Data Notification appliances 2.2.18
1,333 28 31 63.00 20 03 |Product Data Addressable interface devices 225
1,334 28 31 63.00 20 03 |Product Data Graphic annunciator 2.2.15
1,335 28 31 63.00 20 03 |Product Data Amplifiers 2.2.13
1,336 28 31 63.00 20 03 |Product Data Tone generators 2.2.13
1,337 28 31 63.00 20 03 [Product Data Smoke sensor testing procedures 2.2.6.4
1,338 28 31 63.00 20 07 |Certificates Qualifications of installer 1.5.2
1,339 28 31 63.00 20 10 [Operation and Maintenance Data |INTERIOR FIRE ALARM SYSTEM 2.2
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1,340 28 31 63.00 20 10 [Operation and Maintenance Data |[Record drawing software 1.5.3
1,341 31 00 00 01 |Preconstruction Submittals Earthwork Work Plan 31
1,342 31 00 00 01 |Preconstruction Submittals Cofferdam Work Plan 351
1,343] 31 00 00 01 |Preconstruction Submittals Cofferdam Work Plan 351
1,344 31 00 00 01 [Preconstruction Submittals Dewatering Work Plan 3.24
1,345 31 00 00 01 [Preconstruction Submittals Dewatering Work Plan 3.24
1,346 31 00 00 01 [Preconstruction Submittals Dewatering Work Plan 3.24
1,347 31 00 00 01 |Preconstruction Submittals SR-80 Maintenance of Traffic Plan 31
1,348 31 00 00 01 |Preconstruction Submittals Utilization of Excavated Materials 3.9
1,349 31 00 00 03 [Product Data Buried Warning Tape 1.10
1,350 3100 00 06 |Test Reports Testing 3.18
1,351 31 00 00 06 [Test Reports Borrow Site Testing 3.18.3
1,352 3100 00 11 |Closeout Submittals As-Builts 3.1
1,353 31 00 00 11 |Closeout Submittals Canal Cross Sections 1.9
1,354 310519 01 |Preconstruction Submittals Geotextile Layout Plan 1.3.1
1,355 310519 01 |Preconstruction Submittals Installation Plan 1.3.1.1
1,356 310519 03 |Product Data Thread 2.1.2
1,357 310519 03 |Product Data Manufacturer's Quality Control Manual 2.2
1,358 310519 04 |Samples Quality Assurance Samples and Tests 3.1
1,359 310519 07 |Certificates g';‘;gﬁfrs Certificate of 21
1,360 310519 07 |Certificates Geotextile 211
1,361 313211 01 [Preconstruction Submittals Work Sequence Schedule 16
1,362 313211 01 |Preconstruction Submittals Erosion Control Site Plan 1.6
1,363 313211 01 |Preconstruction Submittals Erosion Control Site Plan 1.6
1,364 313211 01 |Preconstruction Submittals Erosion Control Site Plan 1.6
1,365 313211 02 [Shop Drawings Erosion Control Measures Layout 3.2
1,366 313211 02 [Shop Drawings Floating Turbidity Barrier 2.2
1,367 313211 02 [Shop Drawings Inflatable Marker Buoys 2.2
1,368 313211 02 |Shop Drawings kigzgeglifn"o"e‘j R By (EEES ||
1,369 313211 02 [Shop Drawings Seed Establishment Period 241
1,370 313211 03 [Product Data Aggregate 25
1,371 313211 03 [Product Data Equipment 11
1,372 313211 03 [Product Data Equipment 11
1,373 313211 07 |Certificates Certificate for the Mulch 2.3
1,374 313211 07 [Certificates Certificate for the Hydraulic Mulch 233
1,375 313211 07 [Certificates Mulch 231
1,376 313211 07 |Certificates Seed Certification 24
1,377 313211 07 [Certificates Certificate for the Asphalt Adhesive 232
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1,378 313211 07 |Certificates Certificate for the Tackifier 2.3.4
1,379 313211 07 |Certificates Wood By-Products 2.3.1
1,380 313211 07 |Certificates Installer's FDEP Certification 1.4.1
1,381 313211 10 |[Operation and Maintenance Data |Maintenance Instructions 3.8.2
1,382 313211 10 [Operation and Maintenance Data |[Maintenance Record 3.8
1,383 313700 06 [Test Reports Riprap 21
1,384 313700 06 [Test Reports Riprap 35
1,385 313700 07 [Certificates Riprap 21
1,386 313700 07 [Certificates Riprap 35
1,387 313700 07 [Certificates Granular Bedding 2.2
1,388 313700 07 [Certificates Granular Bedding 2.2
1,389 3138 00 01 [Preconstruction Submittals Sequence Plan 15
1,390 313800 01 |Preconstruction Submittals gg;]so MEmESNETED ¢ MEiBCEml || ga
1,391 3138 00 02 [Shop Drawings Filterpoint Mattress System 152
1,392 313800 03 |Product Data m:ﬂt’;{;‘?“rer‘s dolaloghitcpont 151
1,393 3138 00 06 [Test Reports Flow Tests 154
1,394 3138 00 06 [Test Reports Grout Strength Tests 154
1,395 3138 00 07 [Certificates Bedding Stone 11
1,396 3138 00 07 [Certificates Bedding Stone 155
1,397 3138 00 07 [Certificates Bedding Stone 3.1.22
1,398 3138 00 07 [Certificates Filterpoint Fabric 11
1,399 3138 00 07 [Certificates Filterpoint Fabric 232
1,400 3138 00 07 [Certificates Filterpoint Fabric 233
1,401 3138 00 07 [Certificates Filterpoint Fabric 234
1,402 3138 00 07 [Certificates Filterpoint Fabric 234
1,403 3138 00 07 [Certificates Filterpoint Fabric 3.1.23
1,404 3138 00 07 [Certificates Filterpoint Fabric 3.1.3
1,405 3138 00 07 [Certificates Filterpoint Fabric 3.1.4
1,406 314116 02 [Shop Drawings Metal Sheet Piling 21
1,407 314116 03 |Product Data Driving 3.2.2.2
1,408 314116 03 [Product Data Pile Driving Equipment 3.21
1,409 314116 03 [Product Data Pulling and Redriving 3.25
1,410 314116 06 [Test Reports Materials Tests 2.3.1
1,411 314116 11 |Closeout Submittals Pile Driving Record 3.4
1,412 315210 01 [Preconstruction Submittals Dewatering Work Plan 141
1,413] 3152 10 01 |Preconstruction Submittals Cofferdam Work Plan 1.4.2
1,414 315210 01 [Preconstruction Submittals Contingency Plan 164
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1,415 315210 01 [Preconstruction Submittals Support of Excavation Submittals 1422
1,416 3162 13.20 01 |Preconstruction Submittals Installation Procedures 1.4.3
1,417 316213.20 01 |Preconstruction Submittals Geotechnical Consultant 144
Documentation

1,418 3162 13.20 01 [Preconstruction Submittals Wave Equation Analysis 3.21
1,419 3162 13.20 01 |Preconstruction Submittals Order List 3.2.2
1,420 3162 13.20 01 [Preconstruction Submittals quality requirement procedures 142
1,421 3162 13.20 02 [Shop Drawings Piles 141
1,422 3162 13.20 03 [Product Data Pile Driving Equipment 3.1
1,423 3162 13.20 05 [Design Data Concrete mix design 145
1,424 3162 13.20 06 |Test Reports Aggregates 2.13
1,425 3162 13.20 06 [Test Reports Compressive Strength 2.4.4
1,426 3162 13.20 07 [Certificates Aggregates 213
1,427 3162 13.20 07 |Certificates Admixtures 2.1.4
1,428 31621320 07 |Certificates igﬁ:;;’:::li'\\/":””facmrers 146
1,429 3162 13.20 07 |Certificates Prestressing steel 215
1,430 3162 13.20 07 |Certificates Cement 21.11
1,431 3162 13.20 07 [Certificates Fly ash and pozzolan 21.1.2
1,432 3162 13.20 07 |Certificates Slag 2.1.1.3
1,433 3162 13.20 11 |Closeout Submittals Pile records 3.4.1
1,434 316329.14 01 |Preconstruction Submittals Drilled Pier Foundation Installation Plan 2.1
1,435 316329.14 02 [Shop Drawings Drilled Pier Foundation Design 2.1
1,436 316329.14 05 [Design Data Drilled Pier Foundation Design 2.1
1,437 316329.14 05 [Design Data Drilling Logs for Shaft Excavation 2.1
1,438| 3163 29.14 05 [Design Data Concrete Data 2.2
1,439 316329.14 11 |Closeout Submittals Record Drawings 3.5
1,440 3166 00 01 |Preconstruction Submittals Helical Anchor Plan 2.3
1,441 3166 00 01 |Preconstruction Submittals Helical Anchor Plan 2.3
1,442 3166 00 02 |Shop Drawings Site Specific Shop Drawings 2.3
1,443 3166 00 05 |Design Data Structural Calculations 2.3
1,444 3166 00 06 |Test Reports Calibration Reports 2.3
1,445 3166 00 06 |Test Reports Mill Test Reports 2.1
1,446 3166 00 11 |Closeout Submittals Installation Records 3.4
1,447 321210 06 |Test Reports Emulsified Asphalt 3.7
1,448 321210 06 [Test Reports Sampling and Testing 3.7
1,449 321210 06 [Test Reports Sampling and Testing 3.7.4
1,450 321216 03 |Product Data Job Mix Formula 2.3.1
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1,451 321216 03 [Product Data Quality Control 3.9
1,452 321216 03 |Product Data Percent Payment 3.9.3.1
1,453 321216 03 |Product Data Percent Payment 3.9.3.8
1,454 321216 03 |Product Data Percent Payment 3.10
1,455 321216 06 |Test Reports Aggregates 2.2
1,456 321216 06 |Test Reports QC Test Results 3.9.1
1,457 321216 06 |Test Reports QC Test Results 3.9.3.10
1,458 321216 07 |Certificates Asphalt Cement Binder 2.3.1
1,459 321216 07 [Certificates Testing Laboratory 35
1,460 321216 07 |Certificates Testing Laboratory 3.9.2
1,461 3217 23 03 |Product Data Surface Preparation Equipment List 2.1.1
1,462 321723 03 [Product Data Application Equipment List 21.2
1,463 3217 23 03 |Product Data Material Safety Data Sheets (MSDS) 1.3.1
1,464 321723 03 |Product Data Waterborne Paint 221
1,465 321723 03 |Product Data Solvent borne Paint 2.2.2
1,466 321723 03 |Product Data Reflective Media for Roads 2231
1,467 321723 06 [Test Reports Reflective Media for Roads 2.2.31
1,468 321723 06 [Test Reports Waterborne Paint 221
1,469 321723 06 [Test Reports Solvent borne Paint 2.2.2
1,470 321723 07 |Certificates Qualifications 1.3.2
1,471 321723 07 |Certificates Waterborne Paint 2.2.1
1,472 321723 07 |Certificates Waterborne Paint 2.2.1
1,473 321723 07 |Certificates Reflective Media for Roads 2231
1,474 321723 07 |Certificates Solvent borne Paint 2.2.2
1,475 321723 07 |Certificates Volatile Organic Compound 1:3'1
1,476 321723 08 |Manufacturer’s Instructions Waterborne Paint 221
1,477 321723 08 |Manufacturer’s Instructions Solvent borne Paint 222
1,478 321723 08 |Manufacturer’s Instructions Reflective Media For Roads 2231
1,479 323113 02 |Shop Drawings Fence Assembly and Hardware 2.1
1,480 323113 02 |Shop Drawings Fence Assembly and Hardware 2.1
1,481 323113 02 |Shop Drawings 'F‘,?)Csf:"” of Gate, Comer, End, and Pull 1 5 4
1,482 323113 02 [Shop Drawings Gate Assembly 2.1
1,483 323113 02 [Shop Drawings Gate Assembly 2.1
1,484 323113 02 [Shop Drawings Gate Hardware and Accessories 2.1
1,485 323113 02 [Shop Drawings Erection and Installation Drawings 2.1
1,486 323113 03 |Product Data Fence Assembly and Hardware 2.1
1,487 323113 03 |Product Data Fence Assembly and Hardware 21
1,488 323113 03 |Product Data Gate Assembly 2.1
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1,489 323113 03 |Product Data Gate Assembly 2.1
1,490 323113 03 |Product Data Hardware Assembly 2.1
1,491 323113 03 |Product Data Accessories 2.1
1,492 323113 03 |Product Data Zinc Coating 2.3.1
1,493 323113 03 |Product Data PVC Coating 2.1
1,494 323113 03 [Product Data Aluminum Alloy Coating 2.1
1,495 323113 03 |Product Data Fabric 2.2.1
1,496 323113 03 |Product Data Stretcher Bars 2.2.9
1,497 323113 03 |Product Data Concrete 2.3.3
1,498 323113 03 |Product Data Gate Hardware And Accessories 2.1
1,499 323113 07 |Certificates Certificates of Compliance 1.3.1
1,500 323113 08 |Manufacturer’s Instructions Erection and Installation Part 3
1,501 323113 08 |Manufacturer’s Instructions Repair Galvanized Surfaces 3.2.13
1,502 323126 02 |Shop Drawings Installation Drawings 13
1,503 323126 08 |Manufacturer’s Instructions Fence Design 13
1,504 329219 03 |Product Data Wood Cellulose Fiber Mulch 25.3
1,505 329219 03 |Product Data Fertilizer 2.4
1,506 329219 06 |Test Reports Topsoil Composition Tests 223
1,507 329219 07 |Certificates Seed 2.1
1,508 330300 01 |Preconstruction Submittals Site Plan 3.1
1,509 33 03 00 03 [Product Data Floating Turbidity Barrier 2.2
1,510 33 03 00 06 [Test Reports Monitoring Data 3.3
1,511 330301 01 |Preconstruction Submittals Environmental Protection Plan 1.5
1,512 330301 06 |Test Reports Summary Report 2.2
1,513 330301 06 [Test Reports Spill Event Report 15
1,514 330301 11 |Closeout Submittals Environmental Protection Records 3.8
1,515 331102 01 |Preconstruction Submittals Source of Shellrock Material 2.1
1,516 331102 07 |Certificates Shellrock 2.1
1,517 331102 07 |Certificates Shellrock 2.1
1,518 331102 07 |Certificates Shellrock 2.1
1,519 331102 07 |Certificates Shellrock 21
1,520 331102 07 |Certificates Shellrock 3.1
1,521 331102 07 |Certificates Shellrock 3.2
1,522 331102 07 |Certificates Shellrock 3.3
1,523 332000 01 |Preconstruction Submittals Well Installation Plan 1.4.1
1,524 332000 01 |Preconstruction Submittals Well Installation Plan 1.4.1
1,525 332000 01 |Preconstruction Submittals Well Installation Plan 1.4.1
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1,526 332000 01 |Preconstruction Submittals Well Installation Plan 3.2.2
1,527 332000 01 |Preconstruction Submittals Personnel Qualifications 1.4.1
1,528 332000 01 |Preconstruction Submittals Personnel Qualifications 1.4.2
1,529 332000 01 |Preconstruction Submittals Qualification Certifications 1.4.2
1,530 332000 02 [Shop Drawings Installation Diagrams 3.8.2
1,531 332000 03 |Product Data Well Material 1.4.1
1,532 332000 03 |Product Data Well Material 2.1
1,533 332000 03 [Product Data Geophysical Logging 1.4.6
1,534 332000 03 |Product Data Cement Grout 251
1,535 332000 03 |Product Data Bentonite Grout 25.2
1,536 332000 03 |Product Data Drilling Mud 1.4.1
1,537 332000 03 |Product Data Well Screens 1.4.1
1,538 332000 03 |Product Data Well Screens 21
1,539 332000 03 |Product Data Well Screens 2.2
1,540 3320 00 06 [Test Reports Water Source 3.1
1,541 332000 06 |Test Reports Filter Pack 15
1,542 332000 06 |Test Reports Filter Pack 2.3
1,543 332000 06 |Test Reports Filter Pack 3.8.2
1,544 332000 06 [Test Reports Filter Pack 3.8.2
1,545 332000 06 [Test Reports Capacity Tests 3.231
1,546 332000 06 |Test Reports Capacity Tests 3.231
1,547 332000 06 [Test Reports Test for Plumbness and Alignment 3.23.2
1,548 332000 06 [Test Reports Water Quality Test 3.233
1,549 332000 06 |Test Reports Sand Test 3.2.34
1,550 332000 06 |Test Reports Sand Test 3.2.34
1,551 3320 00 07 [Certificates Project Photographs 3.8.6
1,552 332000 07 |Certificates Qualifications 1.4.2
1,553 332000 07 |Certificates Casing 2.1
1,554 332000 07 |Certificates Casing 3.8.2
1,555 332000 07 |Certificates Casing 3.8.2
1,556 332000 07 |Certificates Casing 3.8.2
1,557 332000 07 |Certificates Casing 3.8.3
1,558 332000 07 |Certificates Casing 3.8.4
1,559 332000 07 |Certificates Casing 3.85
1,560 332000 07 |Certificates Air Line and Gauge 141
1,561 332000 07 |Certificates Construction of Filter Pack 3.2.15
1,562 332000 07 |Certificates Casing Certification 211
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1,563 332000 07 |Certificates Casing Certification 2.1.2
1,564 3320 00 11 |Closeout Submittals Survey Maps and Notes 3.8.7
1,565 332000 11 |Closeout Submittals Well Development Records 3.8.3
1,566 332000 11 |Closeout Submittals Geophysical Logs 3.8.4
1,567 332000 11 |Closeout Submittals Well Decommissioning/Abandonment 3.7
1,568 33 20 00 11 [Closeout Submittals Well Decommissioning/Abandonment  }3.8.5
1,569 332413 02 [Shop Drawings Installation Diagrams 3.8.2
1,570 332413 02 [Shop Drawings Survey Maps and Notes 3.85
1,571 332413 03 [Product Data Borehole Logs 3.8.1
1,572 332413 03 [Product Data Installation Diagrams 3.8.2
1,573 332413 03 [Product Data Well Development Records 3.8.3
1574 332413 03 |Product Data Well Decommissioning/Abandonment 384
Records
1,575 332413 03 [Product Data Monitoring Wells 121
1,576 332413 03 |Product Data Qualifications 1.4.2
1,577 332413 03 |Product Data Permits 1.6
1,578 332413 03 |Product Data Installation Plan 122
1,579 332413 03 |Product Data gzggx”‘aﬂo” e ey CemiEl |l
1,580 332413 06 [Test Reports Water Source 3.23
1,581 332413 06 [Test Reports Filter Pack 24
1,582 332413 06 [Test Reports Drilling Fluid Additive 331
1,583 333000 01 |Preconstruction Submittals Contractor's License 131
1,584 333000 07 [Certificates Hendry County Certificate of Completion|3.2.1
1,585 333000 11 |Closeout Submittals As-built drawings 333
1,586 333000 11 |Closeout Submittals As-built drawings 333
1,587 333020 03 [Product Data Weekly Progress Reports 15
1,588 333020 03 [Product Data Staff Gauges 21
1,589 333020 03 [Product Data Staff Gauges 3.2
1,590 333020 11 |Closeout Submittals Surveyor's Report 15
1,591 3340 00 03 [Product Data Placing Pipe 13
1,592 334000 03 [Product Data Placing Pipe 3.3
1,593 334000 03 |Product Data Concrete Pipe 211
1,594 334000 03 |Product Data Pipe for Culverts and Storm Drains 21
1,595 334000 06 |Test Reports Hydrostatic Test on Watertight Joints 2.5
1,596 3340 00 07 [Certificates Pipeline Testing 3.8
1,597 3340 00 07 [Certificates Pipeline Testing 3.8.3
1,598 3340 00 07 [Certificates Determination of Density 3.75
1,599 3340 00 07 [Certificates Frame and Cover for Gratings 2.3.6
1,600 334225 01 [Preconstruction Submittals Plans and Drawings 21
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1,601 334225 03 |Product Data Catalog Data and lllustrations 2.1
1,602 334225 03 [Product Data Electrical Equipment 2.8
1,603 334225 03 |Product Data Air Conditioning Units, Control Unit 2.1
1,604 334225 03 |Product Data g/lcor:\ei}tr?qgrt\i%ssystem CaMEES A || o
1,605 334225 03 [Product Data Fire Extinguishers and Mountings 2.1
1,606 334225 03 [Product Data Lighting Fixtures 2.1
1,607 334225 03 |Product Data gg“gg::\%;’i‘gn?”di”g COTENEEE |59
1,608 334225 03 |Product Data gg“gg::\%;’i‘gn?”di”g CEEES |y
1,609) 334225 03 |Product Data Sgﬂié‘;”way' TREIERA) e 2.1
1,610 334225 03 |Product Data Interior finishes 2.1
1,611 334225 03 |Product Data Louver and exterior door and frame 2.1
1,612 334225 03 [Product Data Liquid Applied roofing system 2.1
1,613 334225 05 [Design Data Foundation Design 2.3
1,614 334225 06 |Test Reports Factory Testing Reports 3.1
1,615 334225 06 [Test Reports Fabrication Inspection Report 3.2
1,616 334225 06 |Test Reports S;g“gg::i:{i‘gn?”di”g COTENETE |59
1,617 334225 06 |Test Reports gg“gg::\%;’i‘gn?”di”g COTENETE |54
1,618 334225 06 [Test Reports Field Operation Test 35
1,619 334225 07 |Certificates Installer's Qualifications 1.4
1,620 334225 10 |Operation and Maintenance Data m:ﬁ;‘;ﬁfé;gﬁ:gﬁmn and 3.6
1,621 337102 02 [Shop Drawings Precast underground structures 151
1,622 337102 03 [Product Data Medium voltage cable 25
1,623 337102 03 [Product Data Medium voltage cable joints 2.7
1,624 337102 03 [Product Data Medium voltage cable terminations 2.6
1,625 337102 03 [Product Data Precast concrete structures 21221
1,626 337102 03 [Product Data Sealing Material 21224
1,627 337102 03 [Product Data Pulling-In Irons 353
1,628 337102 03 |Product Data Manhole frames and covers 2123
1,629 337102 03 |Product Data Handhole frames and covers 2124
1,630 337102 03 [Product Data Composite/fiberglass handholes 2125
1,631 337102 03 [Product Data Cable supports 2.13
1,632 337102 03 |Product Data Protective Devices and Coordination 2.17
1,633 337102 06 |Test Reports mﬁﬁﬁg;’ﬂ‘:ﬁi cable qualification and |, ;¢ ,
1,634 337102 06 |Test Reports Field Acceptance Checks and Tests 3.20.1
1,635 337102 06 [Test Reports Arc-proofing test 2.18.1
1,636 337102 06 |Test Reports Cable Installation Plan and Procedure 3.3
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1,637 337102 07 |Certificates Cable splicer/terminator 1.5.2
1,638 337102 07 |Certificates Cable Installer Qualifications 1.5.3
1,639 337102 07 |Certificates Certificate of Conformance 1.5.4
1,640 338212 01 |Preconstruction Submittals Transmission Line Routing Plan 2.1
1,641 338212 01 |Preconstruction Submittals Slf:nd (370 SR (R ATl 21
Shelter Voice Satellite Antenna Bridge
1,642 338212 01 |Preconstruction Submittals Installation and Transmission Line 2.1
Routing Plan
Embankment Monitoring GOES Satellite
1,643 338212 01 |Preconstruction Submittals and GPS Antenna Bridge Installation 2.1
and Transmission Line Routing Plan
Embankment Monitoring Cellular
1,644 338212 01 |Preconstruction Submittals Antenna Bridge Installation and 2.1
Transmission Line Routing Plan
1,645 338212 02 [Shop Drawings Shelter Wall Diagrams 21
1,646 338212 03 [Product Data Catalog Data and lllustrations 21
1,647 338212 03 |Product Data Bill of Material 21
1,648 338212 03 |Product Data Bill of Material 21
1,649 338212 05 |Design Data g'r::jr'g?io” e ety PEsE 2.1
1,650 338212 05 [Design Data Wind Load Calculations 21
1,651 338212 07 |Certificates Manufacturer's Qualifications Certificate |1.5
1,652 338212 07 |Certificates Mill Certificates 21
1,653 338315 01 |Preconstruction Submittals Tower Erection Plan 3.1.2
1,654 338315 02 [Shop Drawings Tower Shop Drawings 21
1,655 338315 03 |Product Data Steelwork 241
1,656 338315 03 [Product Data Grounding Tab Plate 243
1,657, 338315 03 |Product Data Antenna Mounts, Materials, and 245
Fabrications
1,658 338315 03 [Product Data Catalog Data and lllustrations 21
1,659 338315 05 [Design Data Tower Design 2.2
1,660 338315 05 [Design Data Anchor Bolt Grouting Design 2.2
1,661 338315 05 [Design Data Tower Calculations 2.2
1,662 338315 05 [Design Data Foundation 242
1,663 338315 06 [Test Reports Fabrication Inspection Report 3.21
1,664 338315 07 |Certificates Manufacturer's Qualifications Certificate |1.4
1,665 338315 07 |Certificates Erector's Qualifications Certificate 1.4
1,666 338315 11 |Closeout Submittals Site Survey 3.4
1,667 338315 11 |Closeout Submittals Approved Forms and Permits 34
1,668 3541 20 06 [Test Reports Laboratory Testing of Backfill 18
1,669 35 41 20 11 |Closeout Submittals As-Built Details of Installed Sand Relief 323
Columns
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1,670 3541 20 11 |Closeout Submittals As-Built Details of Installed Sand Relief 33
Columns

1,671 354501 02 [Shop Drawings Detail Drawings 131
1,672 354501 02 |Shop Drawings EEITSP Base Plate And The Anchoring |, 5,
1,673 354501 03 [Product Data Humidity-Controlled Storage 142
1,674 354501 03 |Product Data Materials 2.2
1,675 354501 03 [Product Data Spare Parts 1.6.2
1,676 354501 03 |Product Data Total Head 153
1,677 354501 03 [Product Data Shipping Bills 141
1,678 354501 03 [Product Data Pump Curves 213
1,679 354501 03 [Product Data Preliminary Pump Curves 213
1,680 35 45 01 03 |Product Data I’\r/|1:1aLIII:|tion and Erection Instructions 311
1,681 354501 03 |Product Data Field Tests 3.2
1,682 354501 03 [Product Data Impeller Weight 2472
1,683 354501 04 [Samples Materials 2.2
1,684 354501 05 [Design Data Dynamic Analysis 271
1,685 354501 05 [Design Data Stress-Relieving Procedure 2333
1,686 354501 05 [Design Data FSI Connection 2463
1,687 354501 05 |Design Data g;:gf‘:md Pressure Lubrication 25.1
1,688 354501 05 [Design Data Piping 2512
1,689 354501 05 |Design Data Baseplates and the Anchoring Bolts 2.8
1,690 354501 06 [Test Reports Test Procedure 2724
1,691 354501 06 [Test Reports Test Procedure 27.25
1,692 354501 06 [Test Reports Test Procedure 3.2
1,693 354501 06 |Test Reports Witness Test 2.7.2.7
1,694 354501 06 |Test Reports Factory Test 2.7.2
1,695 354501 06 [Test Reports Balancing Procedure 2472
1,696 354501 06 [Test Reports Results Of Impeller Balancing 2472
1,697 354501 06 |Test Reports Preliminary Pump Model Test Results  ]12.7.2.7
1,698 354501 07 |Certificates Qualified Welders 1.3.2
1,699 354501 07 |Certificates gﬁm:ﬂg: g;oﬁﬁsgiamger 234
1,700 354501 07 [Certificates Erecting Engineer Qualifications 13
1,701 354501 10 |Operation and Maintenance Data 32?1[2:0“ and Maintenance Instructions 3.1.1
1,702 40 05 06.01 03 |Product Data Automatic strainer 2.1
1,703 40 05 06.01 03 |Product Data Automatic strainer 3.3
1,704 40 05 06.01 03 |Product Data Straining element 2.1
1,705 40 05 06.01 03 |Product Data Backwash arm 2.1
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1,706 40 05 06.01 03 |Product Data Strainer drive motor 2.1
1,707 40 05 06.01 03 |Product Data Flow Element 2.2
1,708 40 05 06.01 06 |Test Reports Leakage test 3.2
1,709 40 05 06.01 08 |Manufacturer’s Instructions Manufacturer's instructions 31
1,710 40 05 06.01 10 [Operation and Maintenance Data |Automatic strainer 2.1
1,711 40 05 06.01 10 [Operation and Maintenance Data |Automatic strainer 3.3
1,712 40 05 07.02 03 |Product Data Manufacturer's data 2.2
1,713 4005 13 01 [Preconstruction Submittals Waste Water Disposal 3.13
1,714 4005 13 02 [Shop Drawings Materials and Equipment 2.2
1,715 40 05 13 03 |Product Data Qualifications 1.3
1,716 4005 13 03 |Product Data Manufacturer's Field Services 3.15
1,717 4005 13 03 [Product Data Delivery, Storage and Handling 14
1,718 4005 13 03 [Product Data Materials and Equipment 2.2
1,719 4005 13 03 |Product Data Installation 1.7.2
1,720 4005 13 03 [Product Data Pipe Schedule 2.2
1,721 4005 13 03 |Product Data Valve Schedule 2.8.2
1,722 4005 13 06 [Test Reports Pipe Leakage Tests 3.11.2
1,723 4005 13 06 [Test Reports Hydrostatic Tests 3.11.1
1,724 4005 13 06 [Test Reports Valve Testing 3.11.3
1,725 4005 13 07 |Certificates Welders 1.3.2
1,726 4005 13 07 [Certificates Plastic Piping System 25
1,727 4005 13 07 |Certificates Plastic Pipe Installation 3.3.9
1,728 40 05 13 10 |Operation and Maintenance Data |Piping and Appurtenances 3.3
1,729 40 05 13.96 02 [Shop Drawings Pressure Piping 16
1,730 40 05 13.96 03 [Product Data Welding Operations 3.1
1,731 40 05 13.96 07 |Certificates Qualifications 1.5
1,732 40 05 17.05 03 [Product Data Seamless Copper Water Tube 211
1,733 40 05 17.05 03 |Product Data Fittings 2.1.2
1,734 40 05 17.05 03 |Product Data Solder 2.1.3
1,735 40 05 17.05 03 |Product Data Flux 2.1.4
1,736 40 05 17.05 03 |Product Data Dielectric Insulating Unions or Fittings  ]2.1.5
1,737 40 05 17.05 03 [Product Data Special Thread to Tube Adaptors 2.1.6
1,738 40 05 17.05 06 [Test Reports Test copper lines 3.2
1,739 400517.05 07 |Certificates #":S’:i‘::;““rerls CHIEDEEID | ga
1,740 40 05 17.05 07 |certificates Z'nzn'L:'Larf;:;i';igigﬁrﬁ;‘izg;”S‘a"a““” 33
1,741 40 05 17.05 11 |Closeout Submittals #";’mgacmre"s CEliEERE SR |y
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1,742 40 05 17.05 11 |Closeout Submittals :'nznElaﬁézgi';itgigﬁ;;‘izgé”S‘a"a““” 33
1,743 40 05 22 03 |Product Data Technical Data 1.4
1,744 40 05 22 07 |Certificates Certificates and Affidavits 1.4
1,745 40 17 30.00 40 03 [Product Data Welding Equipment 211
1,746 40 17 30.00 40 03 |Product Data Welding Rods and Accessories 2.1.1
1,747 40 17 30.00 40 04 |Samples Welder's Pre-Qualification Samples 1.3.1
1,748 40 17 30.00 40 06 [Test Reports Radiographs 3.211
1,749 4017300040 | 07 [Certificates 2222?%?'?“9 (FICEELE 13
1,750 4017300040 | 07 [Certificates gs:giiﬁfaﬁ;ﬁ“g (FICEELE 13
1,751 4017300040 | 07 |certificates g:gg'r‘;‘; eEEuiEoLaltcatcn 13
1,752 4017300040 | 07 [Certificates gigiff'i‘il‘l’g elder Performance 13
1,753 4017300040 | 07 [Certificates gigmi‘iﬂzer [REASTEI 13
1,754 40 17 30.00 40 07 |Certificates Certificates of Conformance 1.3.3.2
1,755 40 95 00 02 [Shop Drawings Digital System Hardware 151
1,756 40 95 00 02 [Shop Drawings Digital System Hardware 151
1,757 40 95 00 02 [Shop Drawings Digital System Software 152
1,758 40 95 00 02 [Shop Drawings Digital System Software 152
1,759 40 95 00 02 [Shop Drawings Instruments 153
1,760 40 95 00 03 [Product Data Digital System Hardware 151
1,761 40 95 00 03 [Product Data Digital System Hardware 151
1,762 40 95 00 03 [Product Data Digital System Software 152
1,763 40 95 00 03 |Product Data Digital System Software 1.5.2
1,764 4095 00 03 |Product Data Instruments 1.5.3
1,765 40 95 00 03 |Product Data Performance Verification Test (PVT) 3.6.2
1,766 40 95 00 03 [Product Data Factory Acceptance Test Procedure 2.9
1,767 40 95 00 03 [Product Data Factory Acceptance Test Procedure 2.9.2
1,768 40 95 00 06 |Test Reports Factory Acceptance Test Report 293
1,769 40 95 00 06 [Test Reports Adjusting and Commissioning 3.6.1
1,770 40 95 00 06 [Test Reports Adjusting and Commissioning 3.6.2
1,771 4095 00 06 |Test Reports Endurance Test 3.6.3
1,772 40 95 00 07 |Certificates Control and Sensor Wiring 3.3.2.2
1,773 40 95 00 07 |Certificates Control and Sensor Wiring 3.3.2.2
1,774 40 95 00 10 |[Operation and Maintenance Data |Training Manual 3.8
1,775 40 95 00 10 |[Operation and Maintenance Data |Training Manual 3.8
1,776 40 95 00 10 |[Operation and Maintenance Data |Training Manual 3.8
1,777 40 95 00 10 |Operation and Maintenance Data Instrumentation and Control System, 1.3

Loop Drawings, and Calibration Sheets
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1,778 41221313 02 |Shop Drawings 8:’:;22‘;" EEETE MEYEE (O=0) || 5q
1,779 4122 13.13 02 |Shop Drawings Crane runway system 153
1,780 4122 13.13 02 |Shop Drawings Complete schematic wiring diagram 1.5.4
1,781 41 22 13.13 03 |Product Data OET Design Criteria 1.3.2
1,782 41221313 03 |Product Data 8:’:;22‘;" EEBTEETYEE)  |hga
1,783 41 22 13.13 03 |Product Data Load and Sizing Calculations 1.3.1
1,784 4122 13.13 03 |Product Data Festoon System 2.4.10.3
1,785 4122 13.13 03 [Product Data Runway Electrification System 154
1,786 4122 13.13 03 [Product Data Variable Frequency Drives 231
1,787 4122 13.13 03 |Product Data Bumpers 227
1,788 41 22 13.13 03 |Product Data End Stops 2.2.7
1,789 41 22 13.13 03 |Product Data Framed Instructions 2.1.5
1,790 41 22 13.13 03 |Product Data Nameplates 2.1.2
1,791 41 22 13.13 03 |Product Data Pendant Control Station 2.4.6
1,792 41 22 13.13 03 |Product Data Overloads 2.4.75
1,793 41 22 13.13 03 |Product Data Limit Switches 2.4.8
1,794 4122 13.13 03 |Product Data Spare Parts 1.7
1,795 4122 13.13 06 [Test Reports Acceptance Testing 3.3
1,796 4122 13.13 06 [Test Reports Hook Assembly .52
1,797 4122 13.13 07 |Certificates Overload Test Certificate 1.5.3
1,798 412213.13 07 |Certificates No Hazardous Material 153
1,799 412213.13 07 |Certificates Loss of Power Test 153
1,800 4122 13.13 07 [Certificates Crane Runway System 1.5.3
1,801 4122 13.13 07 [Certificates Certificate of Compliance 153
1,802 41 22 13.13 07 |Certificates Wire Ropes 1.2
1,803 4122 13.13 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.6
1,804 432113 02 [Shop Drawings Installation 3.2
1,805 432113 03 [Product Data Materials and Equipment 2.2
1,806 432113 03 [Product Data Operating Instructions 3.2.2
1,807 432113 03 |Product Data Training Period 3.5.1
1,808 432113 06 [Test Reports Field Tests 3.3
1,809 432113 07 |Certificates Manufacturer's Representative 1.3
1,810 432113 10 [Operation and Maintenance Data |Operation and Maintenance Manuals 3.5.1
1,811 432113 10 |Operation and Maintenance Data |Operation and Maintenance Manuals 3.5.2
1,812 432139 02 [Shop Drawings Installation 3.2
1,813 432139 03 [Product Data Vertical Turbine Pumping Units 221
1,814 4321 39 03 |Product Data Spare Parts 1.4.1
1,815 43 21 39 03 |Product Data Posted Instructions 3.6
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1,816 4321 39 06 |Test Reports Testing 3.7
1,817] 43 21 39 10 [Operation and Maintenance Data | Vertical Turbine Pumping Units 2.2.1
1,818 43 41 16.16 40 01 |Preconstruction Submittals Record Drawing of Existing Conditions ]1.5.1
1,819 43 41 16.16 40 01 |Preconstruction Submittals Material, Equipment, and Fixture Lists ]2.1.2
1,820 43 41 16.16 40 01 [Preconstruction Submittals Construction Equipment Lists 21.2
1,821] 43 41 16.16 40 01 [Preconstruction Submittals Listing of Product Installation 13
1,822 43 41 16.16 40 02 [Shop Drawings Coordination Drawings 212
1,823 43 41 16.16 40 02 [Shop Drawings Fabrication Drawings 211
1,824 4341 16.16 40 02 [Shop Drawings Installation Drawings 212
1,825 43 41 16.16 40 03 [Product Data Equipment and Performance Data 212
1,826 43 41 16.16 40 03 [Product Data Equipment Foundation Data 3.1
1,827 43 41 16.16 40 03 [Product Data Storage Tanks 2.2
1,828 43 41 16.16 40 03 |Product Data Accessories 2.3
1,829 434116.16 40 04 [samples mfigﬁf;;{is Standard Color Charts  {, ; ;
1,830 4341 16.16 40 04 [Samples Flanged Nozzles 231
1,831 43 41 16.16 40 04 [Samples Inlet Nozzles 232
1,832 4341 16.16 40 04 [Samples Outlet Nozzles 233
1,833 43 41 16.16 40 05 [Design Data Design Analysis and Calculations 214
1,834 4341 16.16 40 06 [Test Reports Chemical Resistance Tests 214
1,835 4341 16.16 40 06 [Test Reports Tank Integrity 214
1,836 43 41 16.16 40 06 |Test Reports \é‘:ﬂftz‘i“” of Liquid Level Indication |, , ,
1,837 43 41 16.16 40 06 |Test Reports Verification of Relief Device Results 2.1.4
1,838 43 41 16.16 40 06 [Test Reports Hydrostatic Tests 3.21
1,839 4341 16.16 40 07 |Certificates Certificates of Conformance 13
1,840 4341 16.16 40 07 |Certificates Installers 212
1,841 43 41 16.16 40 08 |Manufacturer’s Instructions Manufacturer's Instructions 212
1,842 4341 16.16 40 09 [Manufacturer's Field Reports Manufacturer's Field Reports 3.21
1,843 43 41 16.16 40 10 [Operation and Maintenance Data |Operation and Maintenance Manual 3.3.1
1,844 4341 16.16 40 11 |Closeout Submittals Record Drawings 3.3.2
1,845 46 07 15 02 [Shop Drawings Layout and fabrication drawings Part 2
1,846 4607 15 02 |Shop Drawings fvgiigﬁit';g ahdipstalecldinension=lap | P
1,847 46 07 15 02 |Shop Drawings Manufacturer's installation instructions Part 2
1,848 4607 15 07 |certificates _I\I{I:Sr:iLrl]fgcturers Certificate of Source 33
1,849 460715 07 |certificates m“gfﬁgﬁ;i’;isecrgﬁnf;‘izgé“S‘a"a""” 33
1,850 46 07 15 10 [Operation and Maintenance Data |Operation and maintenance manual 3.2
1,851 46 07 15 10 |Operation and Maintenance Data |Operation data 3.2
1,852 46 07 15 10 [Operation and Maintenance Data |Maintenance data 3.2
1,853 4607 15 11 |Closeout Submittals Manufacturer's Certificate of Source 33

Testing

Page 50 of 51



TITLE: [SFWMD Bid Package 3
JOB NAME:
LOCATION: SUBMITTAL REGISTER
CONTRACT NO:
CONTRACTOR:
CONTRACTOR SCHEDULE | CONTRACTOR
DATES ACTION APPROVING AUTHORITY
(@] () (c) (d) (e) (f) (9) (h) (i) (i) (k) (1) (m) (n) (0) (p) (a) ()
1,854 4607 15 11 |Closeout Submittals Manufactu_rer s Certlflcat_e of Installation 33
and Functionality Compliance
1,855 46 2191 02 [Shop Drawings Layout and Shop Drawings 14
1,856 46 21 91 03 [Product Data Manufacturer's Standard Product Data [2.8.1
1,857 46 2191 05 [Design Data Hydraulic Design Calculations 14
1,858 46 21 91 05 [Design Data Structural Design Calculations 14
1,859 46 21 91 05 [Design Data Rake Performance Data 1.4
1,860 46 2191 06 [Test Reports Operational Field Test Report 14
1,861 462191 07 |Certificates Manufacturer's Certfication of 14
Equipment Ir n
1,862 462101 07 |Certificates Manufacturer's Certification of 14
Compliance with Specifications
1,863 46 21 91 07 |Certificates Manufacturer's Qualifications 1.5
1,864 46 21 91 08 [Manufacturer's Instructions Installation and Erection Manual 1.4
1,865 46 21 91 08 [Manufacturer's Instructions Installation and Erection Manual 1.8
1,866 46 21 91 10 [Operation and Maintenance Data |Operation and Maintenance Manual 1.4
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